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Rakennusalan tuotanto koostuu komplekseista prosesseista, jotka toteutetaan dynaami-
sessa ympäristössä. Tämänkaltaisen tuotannon prosessit sisältävät paljon vaihtelua, mikä 
hankaloittaa tuotannon tehokkuutta sekä hallintaa. Tämän lisäksi rakennusalalla työmai-
den menettely- sekä toimintatapoja leimaa projektikohtaisuus, mikä ennestään vain lisää 
vaihtelua tuotannossa. Nämä tuotannon haasteet heijastuvat osin yksittäisten asentajien 
työn heikkona tuottavuutena sekä suurena hukan määränä. Tutkimuksen tavoitteena on 
kehittää malli, jonka avulla voidaan ratkoa talotekniikan reititykseen liittyviä, usein esiin-
tyviä ongelmia, sekä hallita vaihtelua linjasaneerauskohteen tuotannossa. Malliin on tar-
koitus kerätä ja muodostaa vakioituja toimintaratkaisuja, joilla yleisiä reititysongelmia 
voidaan hallitusti ratkaista eri linjasaneerausprojekteissa.  
 
Tutkimusmenetelmänä työssä hyödynnetiin konstruktiivista tutkimusotetta, jossa käy-
tännön ongelmaan pyritään kehittämään ratkaisu teoreettista tietämystä hyödyntäen. 
Menetelmä edellyttää tutkijalta aktiivista osallistumista, kohteeseen vaikuttamista sekä 
havainnointia. Ensimmäiseksi, rakennusalan tuotantoon ja sen haasteisiin perehdyttiin 
kirjallisuuden sekä neljän linjasaneerauskohteen pohjalta. Hankitun ymmärryksen poh-
jalta luotiin vakioitujen toimintaratkaisujen malli, jota testattiin käytännössä linjasanee-
raustyömaalla. Kehitetyn mallin vakioidut toimintaratkaisut koostuvat yksinkertaiste-
tusti eri työsuoritteista, joilla voidaan toteuttaa talotekniikan (viemäri, vesi, sähkö ja il-
manvaihto) reitityksiä erilaisissa tilanteissa huoneistotasolla.  
 
Mallin testauksesta saatujen tuloksien perusteella voidaan todeta, että linjasaneeraus-
kohteessa tehtävää työtä voidaan määrittää huoneistotasolla etukäteen hyvinkin tarkasti 
ja luotettavasti vakioitujen toimintaratkaisujen avulla. Täten talotekniikan reititykseen 
liittyviä ongelmia voidaan hallita huoneistotasolla entistä tehokkaammin. Toisaalta tu-
loksista voidaan myös päätellä, että linjasaneerauskohteessa tuotannon kannalta muita 
kriittisiä tekijöitä ovat työn aikataulutus ja rytmittäminen, sekä työmääräimet, joilla yk-
sittäisten suoritteiden sisältö voidaan määrittää tekijälle tarkemmin. Kehitetyn mallin 
avulla, tulevaisuudessa voitaisiin vaikuttaa myös esiin nousseisiin haasteisiin. 
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Abstract 
Construction production consists of complex processes which take place in dynamic en-
vironment. Processes like this contains vast amount of variability which complicates man-
agement and efficiency of production. Moreover, practices and procedures at construction 
sites tends to be rather unique and project-specific. That only increases amount of varia-
bility in production. These issues in production reflects partly as low work productivity of   
single installer and huge amount of waste. Objective of this research is to generate a model 
that could be utilized to solve problems concerning routings of building service systems 
and control variability in pipe renovation production. Intention is to gather and construct 
standardized solutions for solution model to tackle frequent routing problems in apart-
ment level on pipe renovation projects. 
 
This research implements constructive research approach, in which practical problems is 
intended to be solved by new construction utilizing theoretical knowledge. For researcher, 
constructive research approach requires active participation, manipulation of inspected 
object and observation. In first phase, comprehensive understanding of construction pro-
duction and its challenges was gained by inspecting literature and four pipe renovation 
projects. The constructed model of standardized solutions was based on the obtained un-
derstanding.  Model was tested in practice at pipe renovation site. Standardized solutions 
of constructed model consisted of separate tasks which can be implemented to execute 
building service system (sewer, water, electricity and ventilation) routings in different sit-
uations on apartment level. 
 
Based on the results gained from testing of model in practice, it could be stated that forth-
coming work in pipe renovation project could be determined beforehand quite accurately 
and reliably on apartment level by standardized solutions. Thus, problems concerning the 
routings of building service system could be handled more effectively than before. How-
ever, from the same results it could be deduced that other critical factors concerning the 
pipe renovation production are scheduling and pacing of work, as well as task descrip-
tions, that could provide more accurate information about content of certain task for in-
stallers. Nonetheless, with the constructed solution model, it could be possible to affect 
these risen challenges in future.        
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Development on construction field has been remarkably low on last decades. Problems on 
construction industry are many. Most apparent problems manifest as weak productivity, high 
amount of waste, project based thinking and different objectives of separate actors of project. 
(Bertelsen and Sacks, 2007). These problems are partly reflected as unproductive work of 
labor at construction site. However, the labor is not one to blame for low productivity alone. 
Prevailing circumstances and procedures in construction field seems to cause major disrup-
tions for productive work of labor.  
 
This research focuses on investigating and improving productivity in pipe renovation pro-
ject. Pipe renovations are especially awkward from productivity perspective for their com-
plex processes and dynamic production environment. Reasons for these two problematic 
features are not that trivial or obvious. 
 
Currently, one significant factor is a notable role of subcontractors on projects. Collaboration 
of general contractor and subcontractor has a direct impact to a success of a project on dif-
ferent levels and perspectives. However, the collaboration is far from optimum at the very 
moment. Sacks (2016) points out an unfortunate situation as general contractor has neglected 
the responsibility of production and left it entirely for the subcontractor. In lack of help and 
support subcontractor usually just try to manage best they can. Too often prevalent intention 
is just to shift the risk and responsibility to other stakeholders. These kinds of arrays and 
hostile environment are apt to create unnecessary dissensions and contradictions among dif-
ferent actors of project which in turn decrease productivity (Dave et al., 2008).   
 
Previous example represents insufficient collaboration of operating actors at construction 
site and its negative influences to projects. As considering the interaction between general- 
and subcontractor, the other issues are also poor communication, lack of common unambig-
uous protocol for operating and deficient transparency and reliance (Loosemore, 2011). On 
the other hand, Sacks (2016) states the general contractor major reasons for subcontracting 
are first, decreasing risks rooted to vagaries of the economy which exist in having own em-
ployed workforce such as certain specialists whose contribution is not needed constantly and 
second, opportunity to transfer risks to other stakeholders. Seems like avoiding certain prob-
lems have generated new problems and these new issues have not been considered properly 
yet. Altogether, complex and contradictory relationship of project groups generates chal-
lenges for productive operating. 
 
Pipe renovation field retain some common main principles as new construction field but it 
also contains some unique requirements distinct from other fields of construction. For in-
stance, demolition work has a significant role in the beginning of renovation phase. Some 
old structures, sewer- and plumbing systems are usually demolished out of the way in order 
to renew the building service systems. During demolition phase, conventionally some un-
pleasant factors occurs as actual state of the structures of building reveals. These factors are 
often manifested as dimensional problems such as inadequate cross-section area or volume 
of ducts or actual location of ducts. Dimensional problems are usually result of changed 
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building requirements over time. New building service systems requires more space (for 
example due to thermal- and sound insulation and fire safety requirements) than at the time 
these old buildings were constructed. Also, hazardous building materials such as asbestos 
causes problems during demolition phase by decelerating and limiting outcomes (Bryde and 
Schulmeister, 2012). Unstable working environment creates its own issues concerning pre-
dictable and efficient production. 
 
Other typical requirement for pipe renovations is relatively short lead time of renovation 
phase. Thus, the declarative outcomes may cause a vast damage to a pipe renovation project. 
To simplify the nature of pipe renovation project it could be expressed as follows – the main 
intention is to demolish the old building service system as needed and replace the new one 
as fast as possible. Working under constant rush may consume lots of energy and cause stress 
for actors at renovation site.   
 
In pipe renovations, one major uncertainty factor for general contractor are the initial plans. 
These plans are usually drawn up by engineering office which are purchased by client as a 
separate entity via price competition. Low price has probably the most pre-eminent impact 
to selection of designer. Altogether, these low budget-plans are usually rather approximate 
and interpretative than complete and unambiguous. Thus, general contractor should operate 
with great uncertainty as plans may include flagrant defects that may occur too late and 
interfere production (Bertelsen and Koskela, 2004).  
 
Above mentioned issues in pipe renovations seems to manifest as poor value adding perfor-
mance of one assembler or trade crew. During one workday, too much effective working 
time is wasted as there are too many uncertainties of what should be done and how it should 
be done. This waste of time correlates directly to productivity of workers` work at pipe ren-
ovation site. Problems are also critically related to information management, since many 
obstacles originate for the reason that operating actors do not have enough or requisite in-
formation to perform effectively.  
1.2 Objectives 
Main objective of this research is to clarify how operational performance could be improved 
to increase productivity of assemblers in pipe renovation projects. To achieve that goal, we 
should understand how to perform more effectively in different situations and with different 
border conditions. Renovation projects are implemented to fulfill different needs of custom-
ers. Thus, primary task is to figure out the most effective ways to fill those needs. Our ob-
jective is to survey the possibilities to standardize effective solutions and produce a proto-
type of “solution model”. This prototype should contain standardized solutions for recurrent 
routing problems that occur from project to project. 
 
So, the research questions could be phrased as: 
 
1. What are the operational characteristics of pipe renovations? 
1a) What are the needs of customers that should be fulfilled frequently? 
1b) What are the components that enable the fulfillment of the needs? 
  





3. What are the standardized solutions that improve the performance of operations? 
3a) How the solutions overcome the routing/installation obstacles and fulfill the cus-
tomer’s needs? 
3b) Which crucial tasks these solutions include? 
3c) How solution model should be constructed and implemented? 
 
At this point it is relevant to decipher these above-mentioned questions as well as define the 
presented concepts. Considering this research, it is important to understand - what are the 
actual objects that should be concerned in pipe renovation context. We must clarify the fac-
tors that we are dealing with. Therefore, needs of customers are considered as different re-
quired outcomes of renovations such as renewing domestic water pipes to a washbasin cab-
inet in kitchen, sewers and floor drains to a bathroom or data and antenna socket to a living 
room - what are the actual needs of customers. Components-, instead, represent the physical 
goods such as sewer pipe, water pipe, electric cable and socket that are necessary to enable 
those final results. 
 
To understand factors affecting the installing work at site, potential obstacles should be in-
vestigated and detected. These obstacles determine the physical restrictions that should be 
tackled. Potential obstacles are regarded as factors that complicates or prevent the installa-
tion of a specific component. Also, hazardous materials (e.g. asbestos) are considered as 
obstacles since they cause specific extra treatments. 
 
Finally, in this context solution means a compilation of distinct tasks that provide the fulfill-
ment of certain need – e.g. how the sewer pipe is routed from washbasin cabinet to vertical 
drainage line or electricity cable is routed from the device to a distribution board. Thereby, 
single task is considered as one deliverable such as drilling a hole to a wall, demolishing old 
structure, routing a sewer pipe, installing drain or covering a floor. Final sub question (3c) 
concerns how the constructed model should be structured, connected to its environment and 
implemented in practice. 
1.3 Research scope  
Boundaries of this research are set for detecting and defining the solutions and the tasks that 
constitute these solutions. Therefore, this research does not intervene on the process of gath-
ering the information or quality controlling. These concerned solutions are only one part of 
entire pipe renovation production, in other words, many processes and actions have an af-
fection to these solutions as well as these solutions influences several other processes like 
material acquisitions and resource allocation. However, it is crucial to set these boundaries 
in order to set the focus. This research could not resolve every existing problem on the field 
at once. 
1.4 Research methods 
This research is implemented with constructive research approach (Kasanen, Lukka and 
Siitonen, 1993) Hereby, we are coupling with practical issue and trying to resolve the prob-
lem by creating an operational model or strategy to overcome the issue. Theoretical 
knowledge generates the background to the operational model which must also be tested and 
validated on field to prove its functionality, not only theoretically but also in practice. Con-
structive approach characteristically manipulates and affects actively the observed object, 
not only monitor it passively (Lukka, 2001). So, in this research selected approach manifests 
as active dialogs and perception sharing with involved actors of pipe renovation projects. 
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Purpose is not to create completely new solution entities, but rather to survey and gather data 
to understand which solutions are reasonable to refine and share to wider utilization. There-
fore, standardization of solutions should be relevant. Comparison between effectiveness of 
new constructed model is intended to accomplish by comparing the performance in test pro-
ject to four source projects. In this case, performance include general overview of projects´ 
features and survey of emerged problems. Thus, information should be gathered from al-
ready realized `sourse` projects to gain a reference data.  
1.4.1 Constructive research approach 
Constructive research approach aims to generate innovative constructions to solve practical, 
the real-world problems and in this manner, contribute the particular branch of science. Con-
structive research approach could be utilized quite broadly, as it has been implemented es-
pecially in business and technology sciences. All man-made artifacts, such as models, plans, 
organizations structures and information system models could be considered as new con-
structions. It is characteristic for all aforementioned notions, that they are not found already, 
but rather invented and developed. (Lukka, 2001) 
 
Lukka (2000) have categorized main features of constructive research approach to be: 
 
• Focus on real-world problems, which are proved necessary to be solved. 
• Generate innovative construction to resolve original problem, that is tested in prac-
tice. 
• Close collaboration between researcher and practical actors, in which experimental 
learning is assumed. 
• Should be linked to existing theoretical knowledge. 
• Empirical findings should be reflected to theoretical frame. 
 
Kasanen, Lukka and Siitonen (1993) have illustrated elements of constructive research ap-
proach in Figure 1. Focus seems to be in solving practical problems with theoretical leverage 
and contribution. As emphasis is more on problem solving than describing phenomena, util-
ity in practical frame like construction production should be relevant. Also, as earlier men-
tioned, the focus of this research is more in solving practical problem than generating theo-
retical contribution. Therefore, in this research, primary focus is set on the first four above 
mentioned features.  
 
 
Figure 1 Elements of constructive research approach (Kasanen, Lukka and Siitonen, 1993) 
 
Ideal result of constructive research approach would be outcome where practical problem is 
solved and the research process has generated significant contribution to both practical and 
theoretical fields. Attempt to create new construction and test it in practice, enables chance 
to apply, try out and develop existing theories concerning structures and process in practice. 
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However, in theoretical perspective, even somehow unsuccessful project may provide some 
valuable information. On the other hand, project without any significant theoretical contri-
bution may provide new interesting and functional application based on existing theory. 
(Lukka, 2001) 
  
Implementation of constructive research method could be rationalized first, by the relevance 
of research theme. In some cases, insufficient practical contribution of academic researchers 
is discussed. In constructive research approach, significance of research theme is considered 
in first by both aspects – theoretical and practical. Thus, the relevance of subject is revealed 
immediately. Another valuable feature is that constructive research approach does not pro-
vide only neutral academic description of the phenomena or explanation deduced from sur-
vey, but it also enables utilization theoretical tools for practical problems. Researcher should 
import existing theoretical aspects and knowledge to process, which tend to be con-
straint/bottle neck for more pragmatic actors. (Lukka, 2001) 
 
In this research, the intention is not only in observing and diagnosing the object by scientific 
manners. Intention is rather to solve the practical problems utilizing scientific methods.  
However, theory do not provide the only frame to inspect the topic. The practical perspective 
is clearly included to the frame of this research by inspection of renovation sites and active 
participation in test project.  
 
Positive features considering constructive research approach could be expressed to be criti-
cal observation and analyze of relevant theme with solution oriented approach, possibility to 
build bridge between theory and practice, cooperative acting with target organization. Po-
tential risks with this research approach could be, too sensitive findings to publish from tar-
get company perspective, unworkable collaboration and situation where researcher should 
balance with commitment and neutrality during process. (Lukka, 2001) 
 
Considering this research, constructive research approach permit focusing in practical prob-
lem. Topic is also observed comprehensively in practice and theory. Observation phase may 
shift the initial thoughts of problem and nature of it as the understanding of topic evolves. 
Finally, new construction may give impetus for new comprehension or system that could be 
implemented and improved even further. However, changes in the construction industry 
frame tends to require time and persistence. So, composure might be obligatory.  
1.5 Structure of the research 
The research is divided in five different phases (Figure 2) adapting Kasanen, Lukka and 
Siitonen (1993) model of constructive research approach. In first phase, practical problem is 
identified and defined which is the poor productivity of labor in pipe renovation sites. In 
second phase, to understand the very nature of the complex situation the comprehensive 
knowledge is required to be obtained about the topic. In third phase, focus is directed to 
construction of solution model based on theoretical knowledge and innovative insights from 
field. The fourth phase could be considered as validation phase as the constructed model is 
intended to put in practice i.e. test the solution mode on pipe renovation site. Also, function-
ality of the constructed operational model should be analyzed and compared to reference 






Figure 2 Structure of research 
 
So, focus on the second phase is in obtaining broad understanding of the subject (Kasanen, 
Lukka and Siitonen, 1993). The information should be gathered from several locations to 
ensure wider comprehension. In this instance, information sources are field i.e. pie renova-
tion sites to bring pragmatic aspect, literature to provide theoretical perspective, renovation 
plans to understand basis of operation plans as well as the quality of information that reno-
vation plans contains. 
 
In the third phase, generating phase, the operation model is constructed based on theoretical 
knowledge and practical factors. Purpose is to utilize already existing knowledge of pro-
cesses, flow and standardization and connect the practically effective operations to it. By 
that, functional model for practical problem should be constructed. The theoretical 
knowledge is gathered from literature i.e. from theoretical frame of references. In turn, prac-
tically effective operation solutions are gathered from field. Other way to gather solutions is 
to analyze renovation plans and gather the functional solutions from there, as well as monitor 
the operating pipe renovation sites to identify which solutions works well in practice.  
 
As the solution model is constructed, it is tested in practice by implementing it on pipe ren-
ovation site in the fourth phase. Functionality of model is tested in sixteen apartments. After 
the testing, gained data is analyzed to validate the functionality of constructed model. 
 
In final phase, whole research is analyzed profoundly. For this is a master thesis, the empha-
sis is in solving an industrial problem rather than producing a scientific contribution. So, in 





2 Characteristics of pipe renovation field in Finland 
In this chapter, the current state of pipe renovation field in Finland is observed. Intention is 
to survey what kind of features, trends and offset are reign at the moment, but also in the 
near future. Objects under inspection are volume/demand of pipe renovations and typical 
features of buildings in which pipe renovation is about to come.   
  
In this research pipe renovation is defined as property’s refurbishment work of building ser-
vice systems. In addition to this, during pipe renovation it is possible to accomplish other 
repair projects of property such as renovation of bathrooms, kitchens, staircases and common 
spaces. However, scope of renovations should be considered project specific. Characteristics 
that increase complexity of pipe renovation project are thought to be issues concerning orig-
inal plans, features of exciting building and residents of building. Problems with original 
plans manifests as fallaciousness of plans – building has not been constructed according to 
the original plans – or as total absence of original plans. Problems with features of buildings 
emerge if apartments are modified by the resident. These modifications may concern use of 
rooms, locations and routings of building service systems or new surfaces built over old 
surfaces. Due to these factors, quality of project plans has significant matter considering 
success of project. Moreover, every now and then some residents are also willing to live in 
their apartments during renovation phase. Demand to maintain some apartments of building 
habitable during renovation phase creates its own challenges. (Paiho et al., 2009; RIL 252)   
2.1.1 Current state of pipe renovation field 
Apartment houses have been built in Finland since 19th century. Rest rooms in apartments, 
built during that era were relatively poor in quality and thereby pipe renovations have been 
accomplished every now and then during last decades. However, construction boom of apart-
ment houses started in 1960 and continued with buoyant trend until the end of the 70´s. 
Between 1960 – 1980 approximately 47 percent of the current apartment buildings in Fin-
land were constructed. After that period, amount of construction has little decreased, but 
about 82 percent of Finland´s apartment houses have been built after 1960. Figure 3 presents 
the quantity of constructed apartments in Finland during different decades. Original reasons 
for increased number of apartment houses were poor living conditions of apartments at that 





Figure 3 Constructed apartments in Finland on different decades (RIL 252) 
 
Demand of pipe renovations started to increase in mid-90´s since pipe systems of buildings 
constructed in 1960 began to require repairs. Since then, demand of renovation of pipe sys-
tems has increased linearly. Demand for pipe renovations tripled from 2000 to 2010. As-
sumed life time of one pipe system is estimated to be around 50 years. Due to this, highest 
peak in demand should emerge in 2020 as huge amount of apartment houses built in 70´s 
requires renovation of pipe systems. Paiho et al., (2009) have estimated forthcoming demand 
for pipe renovations as Figure 4 demonstrates. Highest peak should be around 2025. More-
over, since 2010 there have been more installation works in pipe renovation field than in 
new construction field. (Paiho et al., 2009; RIL 252)  
 
 
Figure 4 Solid line presents constructed apartment house apartments per year until 2008. Dashed line is 




It can be assumed that pipe renovation field provides vast amount of work in next 20 years. 
Thus, it is reasonable to elaborate and develop more effective methods to provide better 
services for customers because there will be demand.  
2.1.2 Features of buildings and projects 
This section observes typical technical features that one pipe renovations project generally 
contains. Typical solutions of structures and building service systems within 60´s and 70´s 
constructed buildings are also inspected. In this manner, comprehension of average environ-
ment of production is obtained. On the other hand, familiarization of typical project provides 
impression of general measures that are utilized in practice.  
 
Operations in pipe renovation project could be divided into four groups. These groups are 
categorized into operations concerning: 
• Water, drainage and heating systems 
• Electricity supply systems 
• Ventilation systems  
• Construction works 
 
Features and contents of each category is observed next. First notion is that the trend during 
60´s and 70´s was to design building service system according to ´disposable-building´ pro-
tocol (RIL 252).  Thus, life span of one building was decided to be from 25 to 30 years. 
Because there was no intention to refurbish these buildings back then, many building service 
systems are embedded into structures. This procedure creates its own border conditions and 
challenges considering the methods and measures implemented in pipe renovation projects.  
 
Seems like that decision made at that time have complicated the procedures in which pipe 
renovations should be carried out today. If design and construction solutions by then would 
have been considering the compatibility of forthcoming renovations, even little, situation 
could be quite different now.  
 
Principle of implementation for water and drainage systems varied according to structure of 
intermediate floor and bathroom. Traditionally vertical pipe lines were placed in flue clus-
ters. These ducts were produced either in situ or from pre-fabricated concrete flue-elements. 
If load bearing intermediate floor was casted in situ, horizontal pipe routings were embedded 
into that structure. In prefabricated intermediate floor structure, horizontal pipe routings 
were installed in lower floor ceiling. Generally used heating system was two-piped water 
radiator system. Life span of this central heating system is estimated to be from 50 to 100 
years. Therefore, the measures concerning heating systems during pipe renovation project 
are usually limited in renewal of radiator valves and system adjustments. (RIL 252) 
 
Apartment houses are connected to electricity distribution network by connection cable. 
Connection cable is routed underground to main switchboard of building. Main switchboard 
of building usually locates in basement. From the main switchboard, electricity is distributed 
by risers to each apartment´s own switchboard which locates usually in vestibule. Routes of 
risers were generally embedded in walls of staircases. From apartment´s own switchboard, 
electricity is distributed to each room. These electricity routes in apartment were placed in-
side partition walls and intermediate floors or carried out as surface installation. However, 
electrification of these old apartments is inadequate compared to current requirements and 
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demands. Therefore, renovations concerning electricity range over whole electricity system 
of building. (RIL 252)    
 
During 1960 and 1970 ventilation system of apartment houses were basically executed by 
implementing two methods – forced exhaust ventilation and natural ventilation. In mechan-
ical forced ventilation system, apartments on top of each other could utilize shared ducts. 
This method also requires less surface area, as every apartment do not need own ventilation 
ducts. Engine room of this ventilation system is generally placed in attic or roof. Natural 
ventilation was utilized in apartment houses consisting of three or four floors. In this method, 
every space demands its own duct, which requires also more surface are. Exhaust valves 
were located in kitchens, bathrooms, toilets and walk-in closets. Exchanging air was get from 
slits in window seals (leaks). Ducts were constructed out of either concrete or metal plate. 
Significant difference between these two materials is that in concrete ducts, emerge of air 
leaks are quite common in longer run. These tightness problems may interfere effectiveness 
and functionality of ventilation system. (RIL 252) 
 
Construction works could be concerned to present every structure related works that con-
tributes the renovation of old building service system. These works are for instance demoli-
tion works, repair works and all sort of construction works from tiling to installation of 
kitchen cupboard. During pipe renovation, it is quite common that surfaces of basements and 
staircases are also renewed. Other popular solution is refurbishment of common sauna de-
partment.  
 
There is more than one method/strategy to execute the repairing operations to abovemen-
tioned building service systems. In RT-instruction manual 92-10913 (2008) these techniques 
are determined and divided to five different methods:  
 
1. All the old structures, pipes and cables are demolished and thereafter renewed. This 
method is suitable if old structures are somehow damaged (e.g. mold, moisture) or 
intention is clearly to improve quality of property. 
 
2. New pipe systems are placed in old locations. In that case, old structures/ducts are 
opened in the extent of necessary (usually one or two sides of duct is adequate) and 
old pipe systems are demolished out of the way. This method is particularly func-
tional, if old ducts are located reasonably and easy to open/operate. 
 
3. Old structures and pipe systems are left to their old locations and not demolished at 
all. New pipe systems are placed into new ducts and capsules which are constructed 
in new locations as well. This method is suitable, if there is enough room for new 
routes (vertical lines in staircases for example) or old building service system should 
operate during renovation. 
 
4. Existing structures and pipes are left unchanged like in method number 3, but new 
vertical lines are constructed by implementing prefabricated duct-elements. To im-
plement this method effectively, dimensions of structures intentioned to utilize 
should be accurately inspected and diagnosed.  
 
5. Coating of old pipes. Cast iron sewer pipes are coated with plastic mass. Water pipes 
are coated with epoxy-resin mixture. Vertical sewer lines and bottom drains are 
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treated with plastic coated polyester felt. Also, combinations of abovementioned 
coating methods are applicable. With coating methods, several demolition works 
could be avoided and operating might be faster and less expensive. However, there 
is not enough experience of long term durability of these coating methods yet.  
 
In choosing right renovation method, factors that have influence to a decision making are 
structural solutions of building, condition of building service system and determined level 
of quality and budget (RIL 252). It could be stated that every method contains its pros and 
cons. Meaning of these factors (pros and cons) also depends on eye of the beholder. For 
example, effective method for installer might not satisfy customer´s demands of aesthetics, 
but on the other hand, solution with better quality takes usually more time and money. Thus, 




3 General features and challenges of construction 
production 
This chapter introduces the investigated problem. Intention is to explore the predominant 
challenges concerning construction production more profoundly to understand the true na-
ture of it. Therefore, to gain more comprehensive understanding, broad observation of topic 
is more proper than very strictly limited inspection. 
3.1 State of construction production 
Productivity in construction industry is low (Koskenvesa, 2011). Also development of 
productivity in construction industry have been slow (Paasanen, 2010 pp. 17 - 18). Poor 
development and high costs force construction industry to search new methods to enhance 
productivity (Koskenvesa and Sahlstedt, 2011). In addition to slow development, construc-
tion industry is facing not only internal changes but also changes from external factors in-
cluding: changing social pattern, internalization, growing environmental awareness, rapid 
development of IT sector and more aware and demanding customers, that will radically 
shape the circumstances of construction (Lindfors and Leiringer, 2002). General level of 
performance in construction production seem to be quite declined. Old manners and methods 
may fall behind as requirement to renew comes not only from inside the construction indus-
try, but from outside as well. And maybe even faster.   
 
On production level, Siikanen (2009) have investigated challenges concerning development 
of site production and problematic production management. Key findings from Siikanen´s 
(2009) research have been divided to five points: 
 
1. Task level direction is the weakest segment of production management. 
2. Content of production plans and documents are generally non-specific, so their con-
tribution to operating is rather slight. 
3. Quality of performance varies significantly between different sites and task entities. 
4. Production plans and controlling measures are carried out separately and transfer of 
information is not systematic.  
5. Documentation of quality assurances is inadequate and quality requirements con-
cerning particular operation is not specified on documents. 
 
From these findings, one major issue in pipe renovation production could be deduced. As 
content of production plans are rather general and inaccurate, task level directions seem to 
remain ambiguous too. Quality problems of building service plans may be due to lack of 
substantial information. This may leave operation plans remain quite open as well. There-
fore, operating level (installers and trade crews) are left to execute their tasks whit ambigu-
ous and inaccurate directions. This could partly explain the significant variance of perfor-
mance between different sites and trade crews, as quality of performance is majorly based 
on expertise and skills of certain actors, not on workable production system including prac-
tical plans and directions.  
 
Other noteworthy findings from Siikanen´s (2009) research are notions of poor monitoring 
in how new methods are implemented and adopted in practice and how high turnover of 
workers and inadequate introduction of labor create challenges over whole industry. Based 
on these results one problem on sites seems to be deficient operation strategy. Different 
management measures are carried out, but meaning of them and impact to entity is not clear 
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or considered enough. Things get basically done without any further thought. Kauppila 
(2014 p. 40) assess that many documentations and measures are executed rather because of 
regulations than potential positive impacts to process. These findings in turn describes the 
issues concerning implementation of new methods. Also, dynamic working environment and 
common attitude in pipe renovation projects seem to create its own challenges for imple-
mentation of new methods. 
 
As this many actions are carried out quite carelessly, consequences may also emerge in com-
mon state of mind as a loose attitude. Negligent performance becomes somehow acceptable 
and then, problem could be expressed to locate at culture level. Höök and Stehn (2008) have 
estimated that general construction project culture may influence its participants, as men-
tioned outcomes are: 
 
• Low worker motivation  
• Emerging problems are solved without deeper consideration and communication 
with other involved actors 
• Implementation of ad hoc solutions and low sense of responsibility concerning tools, 
materials and working environment. 
 
These results crates quite ominous impression of construction site as operating environment. 
However, these findings may also explain poor productivity of construction industry for their 
parts. It seems like poor state of one segment is partly consequence of poor condition of 
other segments. If we consider what causes low worker motivation, the answer hardly will 
be found from only one factor, but from several affecting factors with negative influences.  
 
In pipe renovation projects, loose attitude and responsibility may cause significant problems, 
since the production environment is already someone’s home. If the working environment 
is maintained poorly (breaking structures or home furniture), problems probably emerges in 
form of extra work and waste.  
3.2 Characteristics of construction production 
As construction industry is described regarding its nature and specific features, project based 
production, uncertainty and complexity are frequently occurring themes (González et al., 
2011 p. 708) . Reasons for project based orientation is explained to be result from customers 
varying demands that may separates one project from another, to be one-of-a-kind product 
which is produced by multi-skilled ad-hoc teams (Bertelsen and Koskela, 2004; Salem et al., 
2006). The complex nature is demonstrated as construction production consist of several 
features or actors that are highly interdependent and also numerous factors that have influ-
ence to these features (Salem et al., 2006; Bertelsen and Sacks, 2007). Frequently as com-
plexity of construction is highlighted, it is compared to manufacturing industry. So, would 
it be more figurative to express that construction industry is considerably more complex than 
manufacturing industry? Bertelsen (2003) claims in his research that major part of charac-
teristics of complex system occur in construction context, as he demonstrates construction 
projects as characteristically complex, unique, and dynamic systems which should rely on 
initial design and plans that contains several subassemblies with individual specifications. It 
could be assumed that construction is complex industry also in general. Therefore, phenom-




One-of-a-kind production generates also its owns features. Bertelsen and Koskela (2004) 
demonstrates two of them to be significant role of information management and ´wicked 
problems´. As one-of-a-kind production could be considered to create unique products with 
unique design and plans, management of information is in huge role. For instance, although 
the actual task of certain assembler would not be that complicate to execute, absence of 
required information may convert even the simplest task to complicated one. Wicked prob-
lems, in turn, requires contribution and consensus of several stakeholders to be resolved 
which tends to be quite rigid and time consuming procedure (Bertelsen and Koskela, 2004; 
Elfving, Tommelein and Ballard, 2005). As can be noted, almost every feature involving 
construction production generates its own ´sub features´ that has its own influences to entity.  
 
On the other hand, Bertelsen and Sacks (2007) questioned the common one-of-a-kind and 
isolated  project thinking for there are constantly somehow similar projects in progress at the 
same time and thus, construction industry should be considered as ´eternal chain of interwo-
ven projects´ since same actors (mainly subcontractors) are involved to several projects in 
particular economic region. This idea is admittedly true, but although some actors might be 
involved in more than one project simultaneously the connection remains unrealized if there 
is no real interaction between these actors among these projects. In other words, if there is 
no real interaction over projects, certain projects may remain as isolated and one-of-a-kind. 
Especially in terms of improvements.  
 
To be able to develop practices in construction production, adequate comprehension of in-
dustry´s main characteristics should be obtained dos Santos (1999) claims and lists some of 
the most common of them to be:  
• Spatial fixity of building 
• On site production 
• Fragmented industry 
• Non-experienced clients 
• High proportion of subcontractors 
 
Construction production could be considered as temporary production in temporary location 
which requires establishment and dismantlement of production system i.e. construction site. 
Fragmented nature of industry in turn may due to the point that different firms in construction 
possess very different work specializations (dos Santos, 1999) and therefore multi-skilled 
production teams prevails (Bertelsen and Koskela, 2004).  Still, separate groups need to per-
form in mutual environment and these groups may also requier different preconditions in 
locations to operate. These factors only amplify the fragmented nature. Relevance of non-
experienced clients manifests in their inability to clarify their need or discernment consider-
ing the quality (dos Santos, 1999). Client could also have problems in understanding the 
practices and terminology of projects. These factors are apt to create misunderstandings be-
tween client and supplier. Bertelsen and Koskela (2004) highlight one significant character-
istic, risen from their proposition to define nature of construction production, to be cooper-
ation. This notion could be associated with high proportion of subcontractors, as one project 
involves several groups and actors. This creates the need for collaboration.  
 
To sum up the specific features of construction and pipe renovation, most notable notions 
should be the project based production that produces one-of-a-kind products. The production 
takes place mostly on site conditions that is fixed to a certain location. The fixed location of 
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construction site may also generate its own unique border conditions considering for exam-
ple production methods, logistics and site arrangements. The performance might vary a lot 
depending on the actual location of site. Affecting factors are totally different in the middle 
of city center than in calmer suburban area. One example for affecting factor could be the 
available space to utilize. Thus, the offsets for certain project should be defined accurately. 
Cursory assumptions may provide totally distorted and misleading reflection of reality. One 
of the most dangerous and distorted thought is comprehend construction production to be 
simple. That is very misleading. Construction production is complex.   
 
Above mentioned characteristic touch field of pipe renovation as well. It could be thought 
that same laws and principles hold both, construction and pipe renovation, in outline. Pipe 
renovation could be considered as branch of construction production as same tools, material 
and labor are mainly implemented. Major differences seem to manifest in emphasis of dif-
ferent factors such as demolition works, structure works and role of customer.   
3.2.1 Comparison between construction and manufacturing 
The need to compare these two industries is relevant because many innovations and practices 
are adapted from manufacturing industry to construction industry (dos Santos, 1999). It is 
the differences of these two industries that helps us to understand why direct implementation 
of certain practice might not function correctly in another context. However, positive con-
tribution of standardization in manufacturing processes is remarkable (Imai, 1997). In this 
regard, comparison of these two industries may provide comprehension of how standardiza-
tion of operations could be utilized in construction production, as it is one major objective 
of this research. 
 
Imai (1997) have defined features of standards and standardization as: 
• Standards presents most efficient (effective, easy and safe) manners to carry out op-
erations 
• Standards preserve the expertise and know how as intangible assets of company.  
• With standards, performance could be evaluated. 
• With standards, operations could be maintained and improved more effectively. 
• Standards provide foundation for orientation and training of employees. 
 
Standards should determine how operations are executed. If variation occur in processes, 
despite existing standards, standards should be either modified or consider - are standards 
determined and introduced correctly to workforce? (Imai, 1997) 
 
Standardized operations could be utilized in pipe renovation production for above mentioned 
reasons and to control variability in processes. If efficient solutions to operate could be de-
termined and distributed for company, systematic operating could be enhanced. 
 
Salem et al. (2006) highlight some major differences between manufacturing processes and 
construction processes on areas of workforce, operations and quality. In manufacturing in-
dustry, working conditions, wage policies and employment security for labor is more stable 
than in construction industry where wages of workforce are more depending on individual 
skill level and experience. Also, the job security is lower in construction industry. Moreover, 
in manufacturing, role of one worker as well as his job description is well defined. This 
promotes effectively specialization of labor for certain tasks. High level experts, with expe-
rience and specialized skills, are highly regarded in manufacturing industry. In construction 
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industry, one worker might have to carry out a broad set of different tasks during one project. 
(Salem et al., 2006) 
 
Also, methods for quality control vary between these two industries. In manufacturing, pro-
cess control is related to quality aspects by defect prevention, monitoring and interventions. 
In construction, product conformance is generally related to quality, as specifications, draw-
ings and regulations determine quality standards and quality assurance is executed in collab-
oration of construction company and owner (Arditi and Gunaydin, 1997). Rework is also 
concerned differently. In manufacturing, rework is indeed avoided. Defective parts are 
sometimes rather decimated than fixed and new one parts reproduced, to avoid rework. In 
construction, rework is considered differently since only one, not replaceable, product 
should fulfill the requirements to be delivered. Therefore, rework is common practice in 
construction industry. Differences in operations and supply chains are also prominent. In 
manufacturing industry, operations could be accurately determined and sequenced in ad-
vance, and purchase plans are not changed for the lightest reasons. In construction, supply 
chain is not that rigid and due to longer production times, sequence of operations could be 
modulated if unforeseen exceptions emerge. (Salem et al., 2006)  
 
It seems like manufacturing industry involves more controlled manners as improvisation and 
make do operating is truly attempted to be diminished. Regarding to that, Bertelsen and 
Sacks (2007) claims that the major distinguishing element between other manufacturing  and 
construction is the huge variation in project outcomes of construction, and as a result of this 
variation, every construction project requires a setup of new production process with new 
production system, which is eventually dismantled during the production phase. It could be 
thought that every construction project includes some unique features that have impact to a 
production system. As these features varies from previous projects, new features are easily 
considered as distracting ones. However, these new features could also be comprehended as 
potential opportunities, if these features are handled properly. This kind of orientation may 
enhance performing, as production system seems to reconfigure from project to project. It is 
more important to determine - what are the options that we can do, than just make a list of 
what we cannot do.   
3.2.2 Product process matrix 
One way to illustrate different production and business strategies is Hayes and Wheelwright 
(1979) product-process matrix. The matrix consists of two axes. First axis represents process 
structure from jumbled flow to ideal continuous flow. The other axis represents product 
structure from low volume to high volume. Diagonal line of the matrix illustrates the actual 
products via example product such as commercial printer and heavy equipment, as Hayes 
and Wheelwright (1979) proposes that all manufactured products settle approximately on 
diagonal line. As the diagonal line illustrated the actual product of the system, Schmenner 
(1993) updated product-process matrix to project the production system on diagonal line 





Figure 5 Product process matrix (Sacks, 2016; Schmenner, 1993) 
 
One perspective of production system in construction industry could be determined by 
Schmenner´s matrix. Prevailing idea of construction industry´s project based production, 
locates production to upper left corner. This means very low standardization of products, 
and very jumbled flow with loosely linked operations on process level. However, Sacks 
(2016) questions this quite sketchy thought as the production systems in construction are not 
that obvious. Intractable production and unique project based products may have affected 
the mental level and awkward production may have become self-fulfilling prophecy. With 
more profound inspecting, it could be noticed that on certain level of abstraction, one con-
struction project consists of different spaces. Different spaces contain some unique charac-
teristics and requirements but however, lots of similarities as well. Due to these similarities, 
the production systems may not be that project based as thought, and processes should not 
be consider that jumbled. (Sacks, 2016) 
 
Subcontractors, for example, tend to provide and perform quite similar products and opera-
tions from project to project, which do not resemble project based operating that much but, 
rather line flow (Figure 5) production system (Sacks, 2016). So, does the major variation 
occur actually in operations or in environment? In context of pipe renovation, it seems like 
the operations and tasks remains quite the same but the external factors create the demand 
for applied activities which generates variation for processes.  
 
Sacks (2016) also claims that the production processes (in terms of product-process matrix) 
in construction projects are not homogenous, which means that different work phases and 
operations have different location on the diagonal line, and thus, different production flows. 
It is misguiding to assume that every operations share same principles and challenges. Dif-
ferent work phases/operations should be considered one at a time, to gain comprehensive 
understanding of main issues and opportunities embedded to different work phases/opera-
tions. The reign assumption that everything in construction production is jumbled, difficult 
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and chaotic may somehow distort our conceptions and perspectives of construction produc-
tion.   
3.3 Productivity challenges in construction 
Low productivity on construction industry is due to many different problems that manifest 
in different phases, fields and levels. The issue is even more fundamental as construction 
industry has left behind in process standardization and automatization compared to other 
industrial sectors. Besides this, implementation of technological tools and innovation has 
also left to a lesser extent. Need for profound orientation towards innovative and efficient 
operating is evident, as the industry aims for better competence and sustainable growth. 
(Dave et al., 2008) 
 
To understand dynamic environment and complex production, reasonable attempt is to 
model and categorize these issues. Arashpour, Wakefield and Blismas (2013) model gathers 
set of issues that have tangible effect to construction production. Figure 6 illustrates some 
focal problems with interdependences to each other. The complex nature of construction 
production is revealed as one factor usually have significant influence to another factor. So, 
to resolve the problems for example with long cycle times, the answer may not be found 
only observing that one factor, but also other situations like excessive work-in-process and 
inefficient use of resources (Figure 6).  
 
 





It could be stated that certain mental regression has been prevailing for a while. One issue is 
how these problems are concerned on the industry. Bertelsen and Sacks (2007) argue that 
thoughts of processes on construction industry are too simplified, as reign comprehension 
about processes are based on transformation perspective and alternative perspective of flow 
is usually neglected. Construction production should be considered as complex and dynamic 
system and leave the old sentiment, where unpleasant events just happen for time to time 
and ´let’s just try to live with it´.  
 
Radosavljević and Horner (2002) states that labor-intensive production, in dynamic environ-
ment, based on unique plans, creates unstableness to production. In this notion, considerable 
effect of human nature is highlighted. It is different to implement machine-orientated man-
ufacturing than production executed by human force. In construction production, human er-
rors might be much more common.  
 
Intention of this research is to observe and resolve issues occurring in operational phase i.e. 
renovation phase. At this state and level, the problem itself may be seen narrow-mindedly as 
unreasonable low productivity of worker on site. The situation must be observed from 
broader perspective to understand the root cause of problems that eventually interferes the 
actual installing work of labor. In this context, the number of different problems are vast and 
if, the main causes and roots of problems could not be found, it would be almost impossible 
to overcome these problems. So, as a problem, even a very little one, occurs, it is very im-
portant to locate its root cause to handle it.  
  
3.3.1 General contractor´s role and issues in production 
Usually, general contractor responds for the actual constructing, quality, budget and time. 
The common method to fulfill these demands is executed by procurements with competitive 
bidding. General contractor tender operations, work, materials and so on for subcontractors. 
Eventually, general contractor may gain lowest prices for distinct procurements. Schedule 
for production is traditionally planned to be as short as possible. Quality in turn is monitored 
by different quality assurance systems. (Bertelsen and Sacks, 2007) 
 
General contractor´s challenges tend to be associate with management of entirety. Respon-
sibility of site activities demands broad understanding of how different units perform at site.   
And maybe more precisely, how different units may perform simultaneously and together at 
site. Complexity of general contractors role is illustrated well in  Bertelsen and Sacks (2007) 
claim, which says that, it is practically impossible for one person or organization absolutely 
predict or control how certain project may progress, since possibility of variance constantly 
exists. Role and nature of variance in pipe renovation production will be considered later. 
 
High utilization of subcontracting has led the construction production to the point where 
actual production is very fragmented and thus, the predictability is even more difficult, as 
well as, ensuring of quality and controlling of schedule (Dalton, Wakefield and Horne, 2011; 
Dave et al., 2008) In addition to this, it is very common that general- and subcontractor´s 
objectives vary enough from another to prevent the effective collaboration (Bertelsen and 
Sacks, 2007). The contradictions are not associated only with different objectives, but with 
strategies of different stakeholders too. Simplistically, it could be said that the general con-
tractor is interested in processes and subcontractors are interested in operations/task (Sacks, 
2016). Tribelsky and Sacks (2011) state that the same contradiction of strategies occur also 
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between general contractors and designers, as designer crew´s intention is in keeping their 
work flow steady, which may manifest as insufficient information production (plans) for one 
project. In their report, Koskela and Koskenvesa (2003) claims the major reasons for devia-
tions on site are inadequate plans and poor production management decisions. 
 
General contractor seems to struggle with vast number of different units, variables and re-
quirements. Effective management of construction site and project requires relevant strategy 
and tools, but also healthy interaction and collaboration between separate stakeholders. To 
bridge the gap, that distinct general contractor from designers and subcontractors, new meth-
ods should be invented, to decrease confrontation and mistrust, and to contribute common 
benefits and better collaboration of involved actors on construction project. One main prin-
ciple of solution model is based on that idea. 
  
3.3.2 Subcontractor´s role and issues in production 
To gain more comprehensive conception of construction production and productivity, the 
situation should be observed from perspective of subcontractor too (Chan, 2002). As have 
been expressed, high utilization of subcontracting on industry have raised the influence of it 
on undisputed position concerning success of production. However, Loosemore (2011) 
points out that perspectives of subcontractors have almost completely been ignored on sci-
entific field. Altogether, the operating on site is far from optimum or even tolerable at the 
moment.  
 
Construction project may seem relatively different in perspective of subcontractor compared 
to general contractor. Some of the issues may be shared with these two participants. How-
ever, but both still own their particular problems too, which causes the shifting of objectives. 
Intention is next to identify the most common problems that subcontractors may encounter 
on construction industry. Main themes that emerged on Loosemore´s (2011) research were:  
• Relationship and trust 
• Tender practices 
• Project management, scheduling and coordination 
• Plans 
• Low innovation 
• Burnout 
 
First challenges subcontractor usually faces in bidding phase. Commonly used competitive 
bidding creates its own problems to trade crews, as price seems to have the biggest impact 
to selection. Moreover, to gain a contract, usually subcontractors have to count their fixed-
price offer based on nominally complete plans. Elfving, Tommelein and Ballard (2005) have 
investigated the correlation between competitive bidding and lead time. One conclusion was 
that, the competitive bidding had negative influences to collaboration. Loosemore (2011) 
discloses subcontractors´ more humane thoughts about bid-shopping and its detrimental im-
pact on trust between parties, as subcontractors are reluctant to reveal their knowledge and 
innovations to others. 
 
Unclear and unworkable design and plans causes also headache to subcontractors, as work-
ers should operate and make decisions with inadequate information (Loosemore, 2011). 
Also, irrelevant production schedule, based on poor plans, tends to rise up certain reluctance 
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on subcontractors, manifesting as inefficient allocation of resources. Short resources inter-
feres production processes directly by increasing variability of production rates and waiting 
times (Sacks, 2016). If plans should be observed with high criticality, operating will most 
likely slow down as decision making actors should consider reliance of plans constantly. 
Furthermore, it is inconvenient to find pertinent information from unclear plans. From un-
clear plans, something essential might be missed or some details could be misunderstood. 
This tend to cause rework. One way to manage this issue, is attempt to check over and sift 
plans as early as possible, i.e. before the actual operating phase starts. During operating 
phase, occurrence of fault in plans may interfere or even stop certain operation.  
 
Loosemore (2011) research also revealed subcontractors’ issue regarding project manage-
ment and supervising, as experience and know-how of older actors may not be shifted to a 
younger generation. Considering this problem, it is good to understand that all the old man-
ners and practices are not automatically good. However, it is insane to let valuable experi-
ence and knowledge go to waste, if there is an option to gather and store this knowledge for 
refining and implementation. 
 
The primary concern of subcontractors was although the relationship between general con-
tractor and trade crews, and its influences to productivity. (Loosemore, 2011). Importance 
of team spirit and vital interaction on site was found to be prominent productivity booster on 
Chan´s (2002) research, which surveyed factors influencing labor productivity. To operate 
effectively on site, different parties should support and assist each other’s, rather than evade 
responsibility, conceal knowledge and pressure others with sanctions. Ideal but beautiful. 
3.3.3 Interruptions and delays 
Damrianant and Wakefield (2000) have categorized process hindering factors into two dif-
ferent categories – delays and interruptions. Delay is defined as an issue that slows down 
the ongoing operating, such as demolition works, but still do not prevent totally the operat-
ing. In contrast, interruption prevent carrying out the task or operation at all. Delays and 
interruptions have a direct effect to production as they usually decrease productivity of labor, 
but it is also possible that these issues may change the production system dramatically. That 
is because as delays mainly manifests as extended time used for certain task, the interruption 
of certain task may cause more complex outcomes. (Damrianant and Wakefield, 2000) 
 
Construction project may confront various distractions, interruptions and delays. 
Damrianant and Wakefield (2000) have gathered quite comprehensive compilation of these 
possible obstacles such as weather conditions, breakdown of equipment, inefficient con-
struction management decisions, worker illness and fatigue, inadequate training or skill of 
workers, rework and accidents. These obstacles are also divided in two different classes – 
micro and macro level issues, according to their immediate impact to operating of either 
single or several actors. But then, this distribution may turn up slightly misleading. Issue 
originally affecting only operating of one actor may later affect many other actors as well.  
However, by this harsh categorization, it is possible to determine cursory seriousness of po-
tential risks that may occur during the construction projects and divide them into different 
classes.   
3.3.4 Variability 
Variability could almost be considered as characteristic of construction production. It has 
different forms and outcomes along a projects, but what causes the variation in processes is 
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main question. Dave et al., (2008) claims that variability in processes of construction pro-
duction is almost inherent due to the dynamic nature of working environment. This proposi-
tion admittedly hold true, but at the same time, it is quite abstract in order to gain the upper 
hand of variability. Arashpour, Wakefield and Blismas (2013) states that variance in pro-
cesses are caused by management decisions, randomness in processes and different require-
ments. These factors provide yet more characterized comprehension of reasons for variabil-
ity.  
 
Randomness in processes in operational context of pipe renovation could be considered as 
numerous manners to perform certain operation. Processes/operations in pipe renovation 
field are not that tightly defined. Generally, only wanted outcome is determined, not the 
tasks that need to be done to achieve the outcome. This may lead to the situation where one 
know what is wanted, but how it is done, remains bit unclear and shady. It seems like the 
task itself is not usually that hard to execute, but finding the right tasks for certain location 
causes difficulties. Especially when these tasks are determined by operational actors/site 
management during renovation phase. Operation planning and operating are carried out sim-
ultaneously. This hinders the possibility to elaborate the harmony or compatibility of opera-
tions to other interdependent operations. Changing one task of operation to another task, may 
have significantly different effect to other operations. That causes variability to processes. 
However, with this procedure, the renovation projects tend to be ready eventually. But what 
comes to efficiency or productivity, is totally different question. 
 
Also, it could be comprehended that wishes of customer causes variability to processes, as 
every apartment and every room may contain some individual features. Not to mention the 
individual features of people. Thus, for example operations implemented in certain apart-
ment´s kitchen, cannot automatically be expected to be suitable in upper floor kitchen, alt-
hough many features may be almost similar in both kitchens. Customer may have intention 
for customizing his home, which naturally creates boundary conditions for operations. As 
customer´s wishes are taken into account, variability in processes increase.  
 
Demands does not only come from clients. Several regulations concerning the construction 
production creates its own border conditions as well. Construction regulations presents the 
requirements (for example fire safety, waterproofing or sound insulation) for certain struc-
tures or locations that need to be fulfilled. The operations should be performed within this 
framework too. As different locations and structures of buildings contains different regula-
tions that is required to be fulfilled. So, also in this case varying demands generates varia-
bility in processes. Therefore, varying demands of customers should be produced differently 
in different locations, because of the varying construction regulations regarding different 
locations. For example, wet rooms (location) possess its own regulations. Thus, customers’ 
demands should be fulfilled within these wet room specific regulations. Moreover, different 
structures, such as load bearing wall and lightweight partition wall, are under different reg-
ulations. These regulations should be regarded if customer wants for example tear down 
walls, shift or modify doorways, or if structures should be perforated for building service 
routings.   
 
Environment (existing building) where operations are carried out generates its own re-
strictions (Bryde and Schulmeister, 2012). In pipe renovation context, existing building dic-
tates strictly what should be done and how it could be done. Reasonable solutions for oper-
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ations are not that numerous. In many cases, lack of space becomes a problem as new build-
ing service system tends not to fit in the planned places such as in existing ducts. Also, 
location of certain structures, like ventilation ducts or load bearing beam, determines how 
new building service systems could be routed and installed. Building´s features, such as ven-
tilation system, which is usually either natural or forced ventilation system, generates differ-
ent boundary conditions that should be considered in selecting operations. 
 
In this context, considering renovation phase in pipe renovation project, three main sources 
of variability affecting the operations could be determined to be: wishes of customer, con-
struction regulations and individual features of building under renovation (Figure 7). These 
demands generate the boundaries for how operations should be planned and carried out. 
  
 




4  Production models in construction 
This chapter is literature review of theoretical models of production in construction. Inten-
tion is to survey prevailing theoretical doctrines to obtain understanding of how construction 
industry is comprehended on production level.  
4.1 Lean construction 
Lean construction concept could be considered as coalition of researchers developing con-
struction industry in its own frame. To get idea of this concept, its different phases should 
be observed. Studies shows, that one uniform definition for the lean construction concept is 
not unambiguous (Koskela et al., 2002; Bertelsen and Koskela, 2004; Kalsaas and Bølviken, 
2010). One main theme is to consider construction processes as  flow of work that creates 
value for a customer (Bertelsen et al., 2006). Anyway, it could be thought that several ori-
entations and practices take place under lean construction. Bryde and Schulmeister (2012) 
have even described lean construction as fuzzy concept, for its wide scope. However, to 
understand current state of construction production, lean construction cannot be ignored.  
 
As considering the development of lean construction, Bertelsen and Koskela (2004) stated 
that concept lean is basically a western version for Japanese production philosophy utilized 
in manufacturing context. But as the prevailing principles in manufacturing and construction 
are different, concept of lean should be comprehended as two distinct notions. Similarities 
however exists, but still, it is more relevant to consider these as independent concepts. 
Koskela et al., (2002) demonstrates lean production to be rather theoretical source of inspi-
ration for lean construction theories. Lean construction incorporates two different research 
streams including the practical stream and the theoretical stream. However, these two orien-
tations/streams interacts as lean construction principles and practices are observed and de-
veloped. (Bertelsen and Koskela, 2004) 
 
Under the practical stream, several methods and practices are developed for construction 
management, as Ballard´s (2000) Last Planner System (LPS) for production control could 
be considered as foundation and milestone of the practical orientation (Bertelsen and 
Koskela, 2004). Koskela et al., (2002) even claims Last Planner to be one of the core ideas 
of lean construction. Main themes of the LPS revolve around predictability and reliability of 
the production or as mentioned - work flow. 
 
One significant achievement in theoretical stream could considered to be Koskela´s (2000) 
theoretical model of construction production (Bertelsen and Koskela, 2004; Kalsaas and 
Bølviken, 2010). Koskela´s (2000) theory considers construction production consisting of 
three different concepts including transformation, flow and value (TFV) which should be 
managed simultaneously. He opens these three concepts as follows. Transformation reflect 
the relation of inputs and outputs – from raw material to end products – and tasks that ac-
complish the transformation. Flow instead illustrates the production method where intention 
is to eliminate different embodiments of waste or non-transformation stages in processes. 
Value is related to determination of customer´s needs. 
 
As flow in TFV context is presenting events of production process, Koskela (2000) have 
determined six main principles to achieve ´flow´ or sound production: 
1. reduce the share of non-value adding activities i.e. waste 
2. reduce lead time 
 25 
 
3. reduce variation 
4. simplify 
5. increase flexibility 
6. increase transparency. 
 
In addition to this, Koskela (2000) claims time to be most relevant unit to measure flow. He 
validates this choice by claiming that decreasing of time of processes should simultaneously 
reduce costs and increase level of quality.  
 
Insights from Koskela´s (2000) research, that could be pointed up, are consideration of pro-
duction as flow, role of time in processes as reduction of time could have direct positive 
correlations to production, and claim that transformation perspective alone provides too nar-
row and simplified comprehension of construction production.  
 
Lean construction seems to embrace even quite reformative ideology in generating new lean 
based production system (Lean Project Delivery System) to replace traditional production 
system, as Koskela et al., (2002) presents. Principles of these two systems are compared in  
Table 1. Prominent differences between these two systems could be noticed in amount of 
collaboration, scope of perspectives and willingness to learn and improve. Disclosing of 
these issues helps us to understand the prevailing problems in construction production. 
Bertelsen and Koskela (2004) emphasizes that complex production system requires new and 
more developed management approaches where cooperation and continuous learning will 
take center stage. 
 





4.1.1 Flow in construction 
Notion flow have become very frequently used phrase in production context. However, un-
clear definition of flow has become to a problem. Meaning of apparently clear concept may 
vary depending on who is considering the concept. Different parties may have a fickle idea 
of what ´good´ production flow could mean, but what it should mean, depend significantly 
on the respondent, as production flow concept is not that familiar and clear in construction 
industry. If people talk about an concept, which may mean totally different thing for each 
one, effective performance would be improbable. (Sacks, 2016) 
 
However, the issue of vague definitions does not appear only in pragmatic level. In his re-
search, to identify factors that provides good production flow, Sacks (2016) discovered that 
to enhance production flow, the very first step should be the unification of different notions 
of term flow, as authors have been used that term flow rather vaguely in construction man-
agement literature.  To overcome this flow definition problem, Sacks proposes a model of 
construction flow that includes three different flows which are interrelated but presented on 
own axes. The model is observed later in this research.  
 
For comparison, concept flow is highly refined and more accurately defined in manufactur-
ing industry than in construction industry. And sometimes, models from manufacturing in-
dustry are too directly adopted to construction field. This procedure may not provide relevant 
reflection of prevailing circumstances. One fundamental difference between these two con-
texts is in flow of products. In manufacturing industry, products flow through production 
line to fixed workstations where workers process the product and send it to downstream, 
whilst in construction industry, the actual product has fixed location and labor and tools flow 
through spaces to carry out operations to product. The notion of work could be understood 
in manufacturing industry as product. Therefore, the idea of flow and work flow contains  
whole different meaning in construction context. (Sacks, 2016) 
 
Concept of flow is used often, especially in lean construction community, to present pro-
gression and movement of different things.  Kalsaas and Bølviken (2010) claims that the 
term flow has been exploited rather broadly, quite same as the dictionary defines it ´contin-
uous stream of something´, which provides not precise but rather intuitive comprehension 
about the term. Thus, it could be assumed that people may have varied comprehension about 
the term flow. If this term is widely used in a different of contexts, possible risk might be 
that term flow could mean a bit of everything, and on the other hand, not exactly anything.   
4.1.2 Construction physics 
As mentioned earlier, concept flow is strongly represented in lean construction discussions. 
To understand role of different flow in construction processes Bertelsen et al. (2006) intro-
duced construction physics to illustrate first, all the prerequisite flows which enable con-
struction processes to be sound, and second, how these different flows interact with each 
other. Inspiration for this construction physics model raised from Hopp´s and Spearman´s 
work on Factory Physic, which concern relation of flow, time and queuing theory for mass 
production processes  (Bertelsen et al. 2007). Purpose of creating such flow oriented model 
in context of construction, was to locate and identify the sources/flows that have major neg-
ative influences to process such as discontinuity, productivity hindering and variation. As 
the source is once located, the corrective actions could be executed more effectively and 
monitoring could be focused. Examination is done from process perspective. Construction 
physics consider construction production as continuous process being fed by several streams. 
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This comprehension deviates from more traditional one where construction production is 
perceived as stack of sequential operations. (Bertelsen et al., 2006)    
 
Since nature of production in construction context varies enough compared to production in 
manufacturing context, mathematical models of Factory Physics should not be implemented 
directly. Focus should be in determination of nature of processes in construction industry. 
Specific features of construction production, such as one-of-a-kind products which tends to 
require unique production system, orientate the focus in determination of principles of pro-
ject based production. (Bertelsen et al., 2007) 
 
Traditionally, construction projects are considered as linear series of operations with differ-
ent connections and interdependencies as Figure 8 demonstrates. Adding the flow perspec-
tive, in how processes are considered or modelled, could provide broader understanding of 
project production. This revision decreases dramatically the importance of operations and 
highlights the nature of true process, like fire (flows are combustible material and oxygen). 
In this model, several flows such as materials, crews and information feed the process as 
each flow has its own feeders as well (Figure 9). This analogy express that, to control the 
process, flows that feed the process should be managed rather than the actual process, and 
at a time, each flow is a critical flow which determines the actual velocity of process. Prob-
lem is just that the critical flow is awkward to identify, because critical flow shifts frequently. 
(Bertelsen et al., 2007) 
 
 
Figure 8 Production processes illustrated by Critical Path Method (Bertelsen et al., 2007) 
 
 




Production model with flow aspect provides more realistic picture of the complexity of con-
struction production. However, Bertelsen et al. (2007) state, it is not obvious that this more 
realistic and complicated model provide relevant contribution to project managing. Never-
theless, these different models and theories provides alternative perspectives to observe and 
consider construction projects and production. Relevant question is not that - is one model 
more true than other model, for these models might focus on different factors with different 
emphasis. One significant contribution of construction physics’ process model could be the 
illustration of construction production´s complex and multi-dimensional nature, with vast 
amount of variability. Also, the claim that too trivial attitude, comprehension or solution 
may generate misleading outcomes and suppositions. Above mentioned situation is apparent 
as Bertelsen et al. (2006) emphasize the importance of detecting critical flow (flow or set of 
flows that contains undesirable effects to process) and management orientation, basing on 
critical flows. But, little later Bertelsen et al. (2007) noted that management based on critical 
flows is not that obvious or relevant, because critical flow is that difficult to target. Targeting 
of critical flow is awkward because flows are not just independent streams - flows are usually 
connected to each other with influencing outcomes. Thus, reasonable seeming ideas usually 
do not reveal their true nature and impact to entity until piloting in practice. Also, it should 
be noticed that usefulness of certain practice may vary a lot depending on the environmental 
features, i.e. one practice may be very effective in certain environment, but totally useless in 
another. So, the question may be more in finding reasonable models and practices for par-
ticular environment, than finding the one and only, supreme method.   
4.1.3 Construction production as a process 
Koskela (2000) claims that to perform tasks smoothly on site, seven preconditions should be 
in order. These seven preconditions including construction design, components and materi-
als, workers, equipment, space, connecting works and external conditions are considered as 
resource flows. He also demonstrated how only 5 percent uncertainty in each flow may dra-
matically decrease reliability of certain activity to 70 percent. Bertelsen et al. (2007) claims 
that Koskela´s calculations are rather approximate, since how uncertainty should be deter-
mined and reliability computed is not trivial. However, this model provide clear conception 
of potential variability in operations.  
 
Figure 10 Koskela´s seven flows affecting the performance (Koskela, 2000; Bertelsen et al., 2007) 
 
Shortly afterwards, Ballard et al. (2002) introduced another construction process model with 
three main categories/flows representing the prerequisites for process. These three categories 
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are directives, prerequisite work and resources. He also defined these categories. Directives 
provide guidance for production such as design criteria and specifications. Prerequisite work 
represents the ´substrate´ in which new work is added. This also includes materials and re-
quired information. Finally, resources are considered as labor, tools and locations with cer-
tain conditions (Figure 11). (Ballard et al., 2002)   
 
 
Figure 11 Process model with three primary categories: directive, prerequisites and resources (Ballard 
et al., 2002; Bertelsen et al., 2007) 
 
These models provide more actual comprehension of processes compared to Bertelsen´s 
´true process model´ in Figure 9, for these models give actual names for these different flows 
or features that have direct influence to processes. But then, these two models also express 
that things could be considered in many ways. Excluding the aspect of directives from Bal-
lard´s model, these models contains same aspects with rather different emphasis. It is not 
maybe that essential to consider is one of these models more ´true´ than another or which 
one of these should be followed to succeed. The idea is maybe more in understanding the 
complex nature of construction production processes, as fixing one features at a time may 
not provide desired improvements. That is what Koskela (2000) demonstrated in claiming 
that transformation perspective, where different features are optimized separately, do not 
provide neither adequate comprehension nor improvements for construction production pro-
cesses.  
4.1.4 Even flow in construction 
To control fragmented and unpredictable construction production operations, Arashpour, 
Wakefield and Blismas (2013) tested the functionality of even flow production principles in 
construction context. Intention was more to reconfigure the traditional operation system, ra-
ther than attempt to improve the present system configuration. Idea was also to measure how 
these manufacturing industry-based and well-tried methods by Hopp & Spearman would 
function in construction production. As Arashpour, Wakefield and Blismas (2013) phrase it: 
“Even flow production known as workflow-levelling strategy aims to decrease variability in 
the workflow for trade contractors”. This kind of attention may also be found from sphere 
of lean construction and in this case, the actual methods to operate should be emphasized 
more than noble intentions. Moreover, as Sacks (2016) revealed the problematic state of 
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concept work flow, for its unambiguous definition and its relation to process flow, Wake-
field´s definition contains some opening for interpretation. However, without addressing 
these above-mentioned issues, the main idea of this implication of even flow production 
principles is to manage and control complex construction production with alternative ap-
proaches. 
 
Two principles of even flow production were under testing. First principle, increasing flex-
ibility to processes by implementing fewer, cross trained, trade crews instead of several nar-
row-specialized ones. In this manner, the fragmentation of labor could be decreased as there 
are fewer separate crews on site. Moreover, issues associated with hand-offs should also 
decrease for there are fewer crews on site. Second principle, constant work in process inven-
tory (CONWIP). This means controlling the number of locations under production, at a time. 
(Arashpour, Wakefield and Blismas, 2013) 
 
Equation and parameters considering WIP are introduced in Little´s law (Little, 1961) pre-
sented originally: 
𝐿 =  𝜆 𝑊, 
where L is expected number of units in the system, W is expected time that one unite spent 
in system and 1/ 𝜆 expected time between two consecutive arrivals to the system. 
 
But nowadays usually formatted: 
CT = WIP/TH 
 
This equation is generally used in manufacturing context to illustrate production parameters, 
in which CT is cycle time, WIP is work in process and TH is throughput. Simplistically, it 
can be stated from this equation, that increasing of WIP extend the cycle time and therefore 
controlling WIP is one key factor to maintain short cycle times. Short cycle times and mod-
erate level of WIP is assumed to be significant feature of functional production system 
(Sacks, 2016).  
 
Arashpour, Wakefield and Blismas (2013) results from utilization of these two even flow 
production principles tend to create positive influence to construction production process, as 
maybe the most impressive contribution manifests in shortened cycle time/completion time 
of project, as presented in Table 2. Improvements are claimed to be consequences of more 
simple system configuration. Production improvements were enabled by faster and more 
predictable production system. (Arashpour, Wakefield and Blismas, 2013). These sugges-
tions of simplifications, contain improvements to control troublesome construction produc-
tion by decreasing variability. However, as complex system like is simplified, it should be 
very careful in where the simplifications are targeted. Removing or equalizing tricky features 
from production system, do not mean that they do not exist anymore. This proceeding may 
once again cause misleading outcomes if simplifications are not elaborated. But, properly 
designed and implemented, more plain construction production system may decrease varia-




Table 2 Table presents four different experiment projects with different strategies and measured out-
comes (Arashpour, Wakefield and Blismas, 2013) 
    
 
Adding these even flow principles to construction context do not provide solution to com-
plex problems per se, but rather create desirable border conditions or goals. Let´s consider 
situation this way, if operational strategy or production system is not functionally in order, 
low WIP itself would not save the situation. However, overwhelming WIP may ruin even 
functional production system. So, should CONWIP be considered rather as objective than 
procedure? Table 2 shows that system description as CONWIP (experiment 3) alone, pro-
vides better measures than worst scenario (Experiment 2). But, experiment 3 is relatively far 
from results of system with mixed system of CONWIP and integrated processes (Experiment 
4). Direct utilization of methods from manufacturing industry should be taken with a grain, 
but it is the principles and ideas behind the methods that should be considered and modulated 
to other contexts.  
 
In pipe renovation context, role of WIP is essential since general contractor can basically 
determine/choose the amount of WIP. Usually there is no restricting interdependences be-
tween apartments in pipe renovations, like in new construction, where construction of upper 
floor could not be started before frame of lower floor is ready. In principle, on pipe renova-
tion site, every apartment is ready for renovation from the beginning of renovation phase, 
but how many apartments are taken under renovation at time should be elaborated. Potential 
risk lies in too fast starting pace of apartments, as amount of WIP may increase too high to 
handle properly.    
4.2 Portfolio, process and operations (PPO) model 
As abstract and implicit comprehension of production flow prevails among construction in-
dustry, Sacks (2016) investigated and analyzed existing conceptualizations of flow in both 
manufacturing and construction contexts, to generate one model of construction flow. Pur-
pose of the construction flow model was to provide unite and coherent theoretical frame for 
construction industry. If theoretical model like this obtain broad approval, it would create 
common ground to comprehend and improve construction industry effectively. This rela-
tively new model provides tentative basis for further research to create more comprehensive 
model of flow in construction industry (Sacks, 2016). 
 
Sacks´ model of construction flow includes three different flows which are interdependent 
but still have own axis. These three flows illustrate: project flow, process flow and operations 
flow. None of these three flows are new concept, as they are mentioned already on literature. 
This synthesis model is based and influenced by flow in manufacturing, lean production, 




On a large industry, it is very ambitious quest to create model which should function as 
common platform for how we understand construction production. Especially, as conditions, 
requirements and obstacles are very local and country specific. But, if suggested model is 
abstract enough for modification, it could be possible to modify it to responds local environ-
mental requirements. To understand better the configuration of this PPO model the influenc-
ing factors are introduced briefly on next. 
 
Concept work flow is comprehended and used by authors and practitioners in two different 
meaning. In first, work is considered as task, and in second, work is considered as product. 
Relevant distinction is to consider work flow as two different flows. Location flow presents 
the process and trade flow operations. (Sacks, 2016)  
4.2.1 Process flow and operations flow 
To understand principles of  production Shingo and Dillon (1989) highlight two major no-
tions – process  and operations, which constitute the production. In this model, production 
is comprehended in a manner where process illustrates the transformation of material into a 
product and the transformation is executed by compilation of operations. More precise, pro-
cess axis projects the flow of material through time and space, all the way to a finished end 
product, whereas operation axis projects the flow of tools and workers through time and 
space. Figure 12 demonstrates the connection and flows of these two concepts. In analyzing 
a process, the focus is in material/product and progress of it, whilst operation analysis fo-
cuses in actual operations of workers and machines targeted to a product. The purpose of 
this distinction, rises from the need of fundamental improvement of production process. To 
enable this development, these two flows should be investigated separately. However, im-
proving of single operation does not improve the process flow efficiency automatically, 
which could be assumed trivially. In fact, if potential affects and consequences of modified 
operation are not precisely considered, these hasty made improvements may even harm the 
overall efficiency of process. (Shingo and Dillon, 1989) 
 
These principles are designed and addressed to a context of manufacturing industry, so direct 
implementation may not constitute desired outcomes on construction context. Therefore, 
Shingo´s model of production is refined and modulated to respond the demands construction 





Figure 12 Structure of production in  process & operation perspective (Shingo and Dillon, 1989) 
4.2.2 Location as product 
As process flow could be understood to consider the movement of the forthcoming product 
through product line and different operations, the ideological contradiction emerges as in 
construction industry the actual products are static and does not flow through processes. The 
processes rather flow through products as materials and parts are processed and assembled 
at the location, which can be assumed to be a certain room of apartment. 
 
Sacks (2016) claims that in lean construction ideology, the entire project is considered as 
object without any subclasses such as locations or spaces of building which could be con-
sidered as distinct physical products. That may leave the object under investigation quite 
broad and abstract, if improvements are intended to achieve. To reduce waste, as it is one 
major themes of lean construction (Koskela, 2000), waste should first be located. If the ob-
ject is too large, the forms of waste may appear relatively different compared the situation 
where object is divided to smaller segments. Other possible scenario would be the situation 
where the waste or problem is diagnosed only in a broader, theoretical level. The capability 
to help operational level may be meager for the lack of understanding the smaller, more 
pragmatic picture. As earlier mentioned, the low productivity may reveal itself quite differ-
ently from perspective of separate actors.  
 
Kenley and Seppänen (2009a) suggested location-based scheduling, where idea is to set fo-
cus on tasks which expressly flow through production units, expressed as locations in this 
context. Notion task in turn is considered to present compilation of activities that are fre-
quently accomplished in several locations of one project. So, at this level the concept of task 
has left quite open and ambiguous, but idea of location as a construction product is well 
demonstrated. Kenley and Seppänen (2009a) presents that in location production, emphasis 
is in the certain location and involved work. To separate project/building to distinct loca-
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tions, there are several ways to execute the actual division as Figure 13 and Figure 14 intro-
duces a typical location breakdown structure (LBS). Problems with rigid division emerges 
as tasks are considered. For some trades, single room may present relevant unit/location, but 
for some other task, vertical duct through building is the object for operating and thus, con-
sidering location as a product demands elaboration (Sacks, 2016). This remark exposes that 
even location breakdown is not trivial or unambiguous. Whatever segmentation is, to suc-
ceed in pipe renovation production, the segmentation should be commonly accepted among 
different parties. Otherwise there is a risk of misunderstandings if certain location segmen-
tation is appreciated differently. Classic example on pipe renovation context is the ambiguity 
meaning of ´line´. For some groups, it might mean apartments on top of each other, and for 
other groups lines are building service system ducts.  
 
 
Figure 13 Typical location layout of project (Kenley and Seppänen, 2009b) 
 
 
Figure 14 Location breakdown of location layout above (Kenley and Seppänen, 2009b) 
 
It would be erroneous to presume that there is only one true model or theory to comprehend 
phenomenon on construction industry, or any other industry. Different faculties and para-
digms regards and emphasize different factors, as main principle on one theory may be even 
neglected on other theory. However, significance of locations in construction production 
could be validated, since production of building almost never realizes as continuous recur-
rent process, but rather from different physical locations which comprise different require-
ments, work and materials (Kenley and Seppänen, 2009a). This perspective only confirms 
the complex nature of construction production. Although different locations may have only 
slight variance on demands, it is incorrect to assume directly that these locations are just two 
copies of each other, although it may misleadingly seem like that from far. But, if the vari-
ance in demands lies on very critical task, the eventual difference between these two loca-
tions might be remarkable. In this context critical task is comprehended as a task in certain 
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location which prevent successors to execute other tasks before critical task is accomplished. 
Kenley and Seppänen (2009a) claim that key factor to success with location based strategy, 
is in gathering relevant data and generating substantial information for each location. There-
fore, reliance on rough assumptions may lead to a very common situation in pipe renova-
tions, where the strategy to cope is nothing but improvisation. Usually this method eventu-
ally overcome the issues but it is everything but effective. 
 
Other inherent attribute of considering location as a product, is possibility to simultaneously 
perform several operation in one location (Sacks, 2016). This method is mentioned in liter-
ature as ´crowding of labor´ and ´stacking of trades´ and its probable consequences are as-
sumed to cause disorder, as workspace diminish (McDonald and Zack, 2004, p. 4). However, 
implementation of this method should be considered as location-specific. For some phases 
of production or locations, this method is inappropriate. But, in certain circumstances, there 
is no any relevant reasons why not more than one tasks could be operated at the same time. 
For example, if location is spacious enough and tasks have no prominent interdependencies. 
Also, to gain positive outcomes from simultaneous operating in one location, operating 
should be considered and planned beforehand. Usually, crowding of labor seems to emerge 
as project is running out of time. Therefore, the simultaneous operating may not be con-
trolled and positive outcomes would not be achieved. 
 
Kenley and Seppänen (2009b) validate and emphasis location to be metaphor for product on 
construction industry that flows through production operations. Still, Sacks (2016) remarks 
that Kenley´s flow of locations model do not take a stand on defining good workflow, rather 
than roughly, and in Kenley´s list of characteristics of bad work flow, operation and process 
aspects are mixed together. That notion is in direct contradiction with Shingo and Dillon 
(1989) claim, that to improve production, operation and process flow should be distinct from 
each other.  
4.2.3 Project flow, location flow and trade flow 
Inaccurate definitions of terms regarding flow have set the discussion to a point where same 
notion may decisively mean different thing between people. Term construction work flow is 
genuine example of that, since different authors, as well as, practitioners have used this term 
to refer to two distinct flows. First, work flow is used to reflect tasks and second, work flow 
is used to reflect products. So, separation of work flow to two independent axes, to represent 
flow of operations and flow of process, would be valuable to enhance clarity of the concept. 
Proper term in construction industry to presents operations is trade flow. Process should be 
presented via location flow, introduced by Koskela (2000). This separation restrains the mis-
leading understanding, that ambiguous notion work flow could cause. (Sacks, 2016) 
 
This separation is practically the same as in Shingo´s description of production in which 
operations and processes are inspected as two different flows. These already known concepts 
are just translated to respond situation better in construction context (process – location and 
operation – trade). Anyhow, as new accurate definitions with new names are determined, 
there should not be room for alternate interpretation which may cause confusion.  
 
Sacks (2016) PPO model contains also third portfolio axis which illustrates flow on projects. 
This means that flow of trade crews is not restricted to happen only from location to location 
on certain project, but also from project to project. Need to observe production on project 
level partially is due to high utilization of subcontractors. Subcontractors are independent 
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firms or actors which usually tend to have several projects under way simultaneously, and 
therefore different project may share connection, wanted or not (Bertelsen and Sacks, 2007). 
Sacks also (2016) demonstrates significant feature in construction industry, as projects in 
certain economic region most probably share same designers and subcontract companies. 
For that reason, understanding the rules among different projects could help to comprehend 
flow of trades better. In Figure 15 (b) model of construction flow is illustrated as a three-
dimensional plot. For clarity, Figure 15 (a) presents the situation of one project implement-
ing more common line-of-balance chart. 
 
 
Figure 15 (a) Two- dimensional process and operation chart of single project; (b) demonstrates model 
of construction flow in three-dimensional PPO chart (Sacks, 2016) 
 
 
As subcontractors are involved simultaneously on more than one project, they need to allo-
cate and balance recourses to each one of them. It could be assumed that subcontractors have 
a strong intent to ensure continuous utilization of its crews. That may require movement of 
crews from one project to another. This procedure creates the flow of work force between 
construction projects. Hereby, the continuous trade flow disrupts the location flow of one 
project. Figure 16 illustrates the situation, in which buffers on Project A are supplemented 






Figure 16 Continuous trade flow of Trade X on two projects prevents the continuous location flow in 
one project (Sacks, 2016) 
 
For the subcontractors’ tendency to shift labor between ongoing projects, the general con-
tractor’s operational strategy arises in significant role. To ensure continuous location flow, 
general contractors should try to plan a task schedule where breaks between one trade crew´s 
tasks are not long enough to awoke subcontractor’s interest to shift its crew to another pro-
ject. However, this planning requires also elaboration to balance location flow and trade 
flow.  
 
Observing only one project at a time, and neglecting the possible influences of project level, 
may provide misleading picture of factors that may have impact to one project. Simplifica-
tion of model may help uninitiated ones to get a hint about larger lines of construction pro-
jects, but simplified model might not take account all significant factors. Thus, utilization of 
narrow-minded models as decision making tools may lead to unpleasant surprises and out-
comes. Sacks (2016) claims that linear hierarchy supply chain model has begun to be rather 
outdated in construction, for its project centered perspective where assumption is that re-
sources are dedicated for one project, thought currently the relationship structure has more 
cyclical nature (Figure 17). Model of cyclical interdependencies represents the idea of con-
tinuum. Single project does not only begin and end in vacuum, but there could be continuous 
interaction between other projects. Usually general contractors have several projects in pro-
gress at same time and cyclical comprehension could enable better collaboration between 









In addition to these charts, Sacks (2016) has gathered complementary table of aspects to 
demonstrate more specifically the prevailing factors from perspective of different PPO axes, 
that arise on construction projects (Table 3). From table, the notion considering tactical ap-
proaches illustrates the contradiction between work manager´s and subcontractor´s intention 
to enable continuous flow of their interests. Work manager is interested in flow of locations, 
as is advantageous for him to build excessive capacity of work force, to ensure that there is 
always labor for open tasks. Whereas, trade crew leader intention is to wait till there is 
enough buffer in locations to begin operating, to ensure solid and continuous flow of tasks. 
As long as these two parties do not share enough same interests, the balancing between lo-
cation flow and trade flow may continue.  
 
Considering this research, standardized operations are mentioned in planning and controlling 
tools of operations. Although that tool is under column of subcontractor. In this research, the 
intention is to survey what kind of contribution general contractor could to bring in, by stand-
ardizing the operations, that are required from subcontractors. Would that blur the interface 
between these two actors and increase collaboration, since Sacks (2016) states that there is 
demand for tools helping subcontractors to allocate their resources.  
  
Table 3 Aspects of the PPO axes in construction (Sacks, 2016) 
 
4.2.4 Principles for good production flow 
As different flows of PPO model are determined and observed, it is relevant to examine 
method to achieve good production flow. Sacks (2016) highlights two main themes includ-
ing first, all three flows should be on good level, to obtain desirable overall construction 
flow which in turn requires collaboration of different stakeholders and second, focus should 
be especially on flow of locations, for it seals in the greatest potential for improvements, 
since in traditional practice this aspect is usually neglected. Sacks (2016) also demonstrates 
that improving of location flow have major positive influence to other two flows.  
 
To improve construction flow, it is not possible just first fix task flow, then location flow 
and finally project flow, since these flows are not independent or static (Bertelsen and Sacks, 
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2007). So, once fixed flow does not explicitly maintain the reached state, for it is constantly 
under influence of other flows and factors. Improving of construction flow seems to involve 
such iterative characteristics. Eventual, broader outcomes are difficult to predict absolutely. 
Some improvement may seem to work out fine in the first place, but later, some previously 
absent problems may start to occur. Sacks (2016) claims that many senseless decision, harm-
ing process flow, are risen from attempt for local optimization with narrow point of view. 
Due to the complex nature of production in construction, mental attitude for improvements 
would rather be experimental and iterative – let’s try this, then elaborate the results, then 
refine it and try it again, – than absolute – this will work, without a doubt.  
 
Sacks (2016) finally states that there are not certain specific tools or methods to improve 
location flow, as question is more about understanding the principles behind these methods. 
Tools do not create strategy but tools may help to implement the strategy i.e. completely 
poor strategy might not be saved by fabulous tools.   
 
Overall, PPO model may provide fresh summarization of production flow in construction. 
Model provide also basis for further exploration of new methods and theories. The scope of 
this model reach from task level to multi project level, which reveal the flow of labor over 
one project. However, Sacks (2016) remarks the limitation of the model, for it does not ex-
plicitly regard three eminent flows of materials, resources and information, which contribu-
tion for production are unquestionable.  
4.3 People, process and information 
As PPO model emphasized the importance of three different flows to understand production 
in construction project, Dave et al. (2008) impress the importance of people, process and 
information to achieve innovative and effective manners in construction industry to guaran-
tee the stable future. Due to the close interdependence of these three factors, the improve-
ment actions should be focused simultaneously to each one of them to avoid the unwanted 
and hindering outcomes (Dave et al., 2008). Idea is to avoid sub optimization of only one 
feature and assumption of other features should evolve simultaneously on the side.  
 
Rising people and information beside to the process would be relevant approach to explore 
the performance in construction production, for its characteristic features such as labor in-
tensive work and unique plans. Deeper understanding of these features may provide useful 
perspective in quest to improve productivity of production. Neglecting the importance of 
information distribution and human nature, may cause lack of prospects to understand how 
these features may act in practice.  
 
Dave et al. (2008) depict production in construction by physical processes which are de-
scribed and supported by information. This model contains all three aspects including pro-
cess, people and information. Although, even this model is not all-inclusive, it provides val-
uable remarks whose relevance could hardly be denied in improving performance on site. 
Plan updating and almost constantly changing situations demands effective information sys-
tem on site to provide smoothly progressive performing. Without functional information 
system, underlying risk is that different actors on site perform with outdated information or 
plans (Alshawi and Ingirige, 2003). Often this causes rework and waste. 
 
Problems rising from communication of people and harming the production are discussed in 
Vrijhoef and Koskela, (2000) research. These issues are related in how different actors are 
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able to share information to each other’s – how issues are presented and how issues are 
understood. Often communication between people is not unambiguous. It is not uncommon 
that different actors misunderstand each other’s on site and correctly planned operations 
failure, because of the communicational shortages. For these kinds of reasons as well, em-
phasizing the role of people and information should be validated.  
 
Role of information system has also impact to performance of people. Poorly designed and 
implemented information system may rather disempower actors than enable them to perform 
more effectively (Dave et al., 2008). This may refer to a question of how information is 
stored and distributed in one project. In some cases, valuable and detailed information may 
have been gathered, but complex storage system may prevent the effective utilization of 
information. Thus, information does exist but is awkwardly available. Utilization of ITC 
technology should emerge at this stage. However, the situation is not so obvious that the ITC 
tools would be direct answer to information and communication problems. Dave et al. (2008) 
mention two major factors concerning the utilization of ITC technology first, if the produc-
tion system is fundamentally chaotic in the first place, incorporation of ICT tools does not 
facilitate the situation but vice versa, it would make it even worse, and second, it is the 
principles and needs that determine the way of using ITC tools, not the latest version of ITC 
tools. So, tools in any case should be aiding the process, not determining the boundaries for 
it or making it more complex.  
 
Other problems concerning the storage and distribution of information is phrased as islands 
of information, in which information is stored on different platforms (Dave et al., 2008). In 
this case, some needed information might already be stored somewhere, but if it is stored on 
different software system, utilization of that system may be difficult. Thus, different actors 
acquire already existing information by their own manners (depending on case, either easy 
or hard way), and unintentionally hide it from others. And as another actor needs the same 
data, he probably goes look for it in the manner best observed and so on. This procedure 
most likely works and same factor would become assured several times, but this procedure 
is very inefficient because of rework. On construction site, this procedure of many times 
acquired information is quite widely used.  
   
Kauppila (2014 p. 40) claims that separate sites are performing in their own insulated ´bub-
bles´ and thus information sharing between projects is almost non-existent. Therefore, valu-
able knowledge and experience would not be utilized effectively although required infor-
mation may already exist. This might partly explain remarkable differences in performance 
between distinct project under same construction company.   
  
With functional information system, organization is able to gain flexibility to its performing, 
which is important feature in rapidly changing environment (Dave et al., 2008). As situation 
or procedures changes, new information should be distributed between involved actors ef-
fectively and clearly to ensure the progression of process. Figure 18 suggest how these three 
factors could be linked to each other. It is notable, that this model is similar for its structure 
as Sack´s cyclical PPO model. Thus, the interaction between these factors are no hierarchal. 
This model illustrates the situation quite well since information do have affection to both 






Figure 18 People, process and information technology support each other (Dave et al., 2008) 
 
Although this model does not take a stand on relatively significant factors considering pro-
duction processes such as work and materials, the emphasizing of human features and infor-
mation provide additional comprehension of construction production. It is notable that pro-
cess ongoing and project team composition determines largely what kind of information is 
valuable. Other issue, in pipe renovation context, to resolve is what information is mandatory 
for certain actor to perform effectively. It could be assumed that every actor does not require 
all possible available information. Question is more about where the right information should 
be found. And as we are talking about human, what should be relevant format and ´ language´ 
for information, is matter that should be elaborated.    
4.4 Evaluation and summary of models 
The complex nature of construction production process is clearly revealed in observed mod-
els for there are so many different factors possibly influencing the processes. As these mod-
els emphasizes and regards different factors, idea is not trying to distinguish untrue models 
from the right one, but elaborate how these models could complete each other and provide 
more comprehensive understanding of construction production. Themes of the models 
should also be reflected with practice to be able to determine proper weight of certain factor 
since environment may determine the importance of one factor for its part. Next intention is 
briefly raise relevant main points from the models previously investigated. 
 
The purpose of production is to generate products. In construction, product is building which 
consists of several rooms/spaces. Thus, Kenley and Seppänen (2009) suggestion of location 
as product would provide reasonable procedure to consider the situation. In this case, oper-
ations could be targeted to specific locations, which provide more precise information for 
management and labor. Often only amount of work is somehow determined, but that only 
gives answer to how much, not where. Therefore Kenley and Seppänen (2009) proposal of 
principle where important location specific data is gathered and processed may provide val-
uable information that could positively influence site performance. However, what is valua-
ble information concerning pipe renovation production? That question should be solved in 
empirical phase of the research. On the other hand, the distribution of information creates its 
own questions too. How the information is shared in practice between different actors in 
site? Answer to that question is not that obvious yet. At least it can be said that information 
system should be functional (Dave et al., 2008), but how the distribution is actually accom-




Distinction of operations and processes flows in Sacks (2016) PPO model provides under-
standing in how these two elements should be considered separately, especially in consider-
ation of improvements. Although operations would be accomplished effectively, it does not 
automatically mean that progression of processes is effective too. So, the perspective of 
product and installer may vary significantly, as efficiency is considered. Understanding that 
provides more profound comprehension of how different groups, such as general contractor 
and trade crews might experience the situations on site. Potential threat for smooth produc-
tion flow could be the situation where different parties just try to optimize their own perfor-
mance and disregard the entity and other actors.  
 
But what are the processes and task? PPO model demonstrates how these two notion could 
be comprehended, but in empirical phase relevant operation solutions and tasks should be 
detected and determined.  
 
Highlighting and noticing the meaning of other simultaneous projects to one project is sub-
stantial in practice as generally same subcontractors act on certain region. Due to this, events 
on one site may have affection to other sites (without capability to do anything about it). 
That may create more or less spontaneous changes to intended plans, and neglecting this 
factor would be rather foolish. On the other hand, this connection of projects provides also 
option for collaboration over projects. If prospects of operating between certain groups are 
prolific, collaboration could be refined and improved. If partnership could last longer than 
just one project, common ways to act and communicate could be enhanced more effectively.  
 
Inspected models also proposed several features and border conditions which should enable 
effective performing. In addition to some quite abstract and appealing features such as 
healthy collaboration, reliance and respect between operating actors and endless will to learn 
more, WIP seems to be something that should be payed attention. Vast amount of WIP may 
increase cycle times as well as it complicates control of system (Modig and Åhlström, 2013). 
It should be considered, what amount of WIP at a time would be reasonable for project man-
agement as well as subcontractors to handle. Risk would lie in it, if too many open tasks/lo-
cations ruin functional production system, as the capacity to operate is exceeded. In that 
case, resources of project may not be enough to perform effectively.  
 
Table 4 presents the clarified key issues of research so far as well as open issues that should 
be observed in empirical part of this research. Theoretical inspection has provided certain 
frame and perspective to observe the situation under research as well as basis and structure 
for constructed model. However, still more substance and practical understanding is required 
to be apply the theoretical features. In next chapter, intention is to observe the situation in 




Table 4 Summary of features and challenges of construction as well as suggested production models: 
current research and open questions 
 
 
After theoretical inspection, intention is to move on to concern the topic with empirical 
methods. In this manner, it is also possible to examine how the theory reflects to practical 
issues.  
  
Current research Open questions
Complex production with lot of variability. 
Several features causing variability to 
processes interferes steady production
What is valuable information concerning 
pipe renovation production?
Project level comprehension. The design of 
constructed model should be generic i.e. 
possible utilization in all projects
How information should be distributed 
in practice?
Focus in processes and locations. Constructed 
model should be location/process oriented to 
enable more potential improvements to 
production
What kind of problems occur in 
practice? 
Solutions should be standardized to decrease 
variability in processes
How issues manifest in pipe renovation 
site?
Significant role of information management in 
labor intensive production
What are the workable solutions to 




5 Pipe renovation in practice  
In the previous chapter, theoretical aspects of production and processes were observed to 
gain understanding how these issues are comprehended in literature. In this chapter under-
standing is gained by exploring the issues and situations from pragmatic point of view. In-
tention is also survey how the theoretical aspects match with the practical world. Other main 
objective is to seek and identify the functional solutions on which the constructed model is 
based on. 
5.1 Introduction of target company 
This research is implemented with target company Fira Palvelut Oy which is focused on pipe 
renovation projects. Fira Palvelut is established in 2010 and it is part of Fira Group Oy. One 
main agenda of Fira is to improve utilization of digitalization at construction field. Fira has 
also created a strong service orientated corporate culture. One main agenda of Fira Palvelut 
is to bring service oriented view to pipe renovation field. Therefore, customers are provided 
to take part to the project if they desire, with variable range of participation from higher level 
of participation to no participation at all. This protocol enables great opportunities for col-
laboration during projects but however, also creates certain challenges to resolve. For in-
stance, a significant chance for variability to operations if desires/demands of customers shift 
a lot from another.  
 
Main target projects for Fira Palvelut are pipe renovations of apartment houses, constructed 
between 1950 – 1970. Fira Palvelut acts as general contractor and work is implemented by 
subcontractors in pipe renovation projects. Thus, Fira Plavelut utilizes its own site manage-
ment but not own construction workers. Therefore, collaboration of general contractor and 
subcontractors is in significant role in Fira Palvelut´s pipe renovation projects.  
5.2 Methods 
In this research, data is gathered from four different projects of Fira Palvelut. In this context 
data is considered as typical offsets, problems and practices on site. Buildings under pipe 
renovation projects were constructed between 1955 – 1961 and therefore these four projects 
are representative sample for research. Two source projects are recently completed, third is 
currently in progress and fourth is about to begin. 
 
First step is to familiarize with the plans of projects to get the comprehension of which kind 
of basis the production is founded on. After that, it is possible to inspect how well the plans 
reflect the real situation. This mean the level of feasibility. Is it possible to implement the 
plans reliably or does the plans include lot of contradictions and confusing features? Are 
locations executed as planned or is there constant need for application and re-design?  
 
In projects I-III, main source to investigate deviations and problems are documents made by 
site management. These documented problems are also divided in different categories to 
perceive the distribution of occurring issues. In project II, observations were also made at 
the site during renovation phase. Progression of work is also monitored in project IV on the 
spot. Because of the short schedule of the research, it is reasonable to utilize projects in 
different phases to gain more data and information - from preparation phase to final results 
- as usually turnaround of one project may take more time than this research altogether.  
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5.3 Solutions from the perspective of plans  
In pipe renovation project, plans concerning building service systems including water, 
sewer, ventilation and electricity are in major role. These plans demonstrate where new 
building service systems are intended to locate. Plans concerning structures are usually in 
minor role since operations in pipe renovation projects seldom interferes to loadbearing 
structures on the scale, that loadbearing capacities of structures should be considered. How-
ever, possible situations, where structural designs could be required, are bigger perforations 
of loadbearing structures, widening of doorways and demolition of load bearing intermediate 
floor. In this section, building service system plans are mainly under investigation, since 
these plans have biggest influence to operation planning. 
 
In general, it could be considered that these investigated plans provide quite overall-view 
about where the new building service systems should be located. This overall oriented plan-
ning could be explained by imperfect preliminary information. Traditionally, every apart-
ment under planning could not be visited on the spot. Thus, the plans may not reflect the true 
state of apartment. Enlightened assumptions and original plans are the basis of planning. But 
as practice shows, fifty-years old original plans may contain huge variability in reliance. It 
is not obvious that every detail is accomplished decades ago as these original plans suggest. 
Typical issues considering old plans and old, mainly hand-made production, occur in case 
of ducts. For instance, new plans may display that certain duct is straight and locates in 
kitchen. In reality, this particular duct may be everything but straight (make curves along the 
vertical way), blocked for some part of it or does not even exist (quite rare but not impossi-
ble). Moreover, it is possible that over time residents of apartments may have carried out 
their own renovations, which in the worst case are not documented anywhere and therefore, 
new plans may not regard these modifications at all.    
 
Due to this possible shifting between plans and reality, plans should be considered with cer-
tain level of criticality. If operations are determined directly per plans, several issues are 
faced with very high probability. Practice, as well as this research, have shown that to guar-
antee reasonable operating, information plans should be questioned. Not only for sometimes 
plans are directly impracticable or contradictory, but plans do not always provide the ´best´ 
or more workable solution for certain operation for certain location. Sometimes plans rather 
provide just one, not that optimized, suggestion to operate. That is reason why it is relevant 
to inspect these plans (project I-V) collectively rather than separately. 
 
Reliance on plans is crucial for efficient production in pipe renovations. For example, in 
source project IV, installation and utilization of one vertical service water line was so im-
practicable that it had to be removed from the plans and replace it with another solution. If 
similar unpleasant surprises, occur frequently and unexpectedly, production could be inter-
fered massively. Considering the production as entity, variability in key factor, like vertical 
water lines, do not have influence only to its own installation works but other works too that 
depends on vertical water line. Thus, shifting of one key factor may induce huge reorgani-
zation of operations, if the factor has critical nature in production process i.e. interdepend-
ence with several operations.  
 
However, it would be incorrect to claim that these investigated plans were totally useless. 
More relevant description for these plans would be the notion that they present broader, not 
that detailed depiction of forthcoming measures. If production system and tasks are planned 
on very detail level exclusively by initial plans, problems could hardly be avoided. More 
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detailed planning of operations should be based additionally on some other information 
sources too. Generating that source is one major key objective of this research. Initial plans 
demonstrate quite obstructively where new building service systems are intended to locate 
and what kind of features there might be, but how the actual work is planned and executed 
is other question.  
 
As this idea or attitude towards initial plans is adapted, the relevance of investigating how 
many times the initial plans did, or did not, hold the true in every detail, is not that reasonable 
anymore. It is more about how reliable the larger lines are, to provide the principles of pro-
duction. More specifically explained, the initial plans demonstrate practically how new 
building service systems are imported to apartments, but what comes to the routes and solu-
tions on apartment level, initial plans tend to provide only solutions for ideal case. And if 
the premise of certain apartment varies from ideal, the solutions for operating should be 
reconsidered.  
 
In context of pipe renovation, essential question is not - could certain solution be executed 
or not? Question is more about - is certain solution practically reasonable, effective to oper-
ate and satisfying for its results. Poor solutions could be executed, but that might decrease 
productivity of labor and quality for customer. Intention should be in determining reasonable 
solution for each location. Problems emerge as one solution is forcibly utilized in several 
locations with varying offsets. So, the problem is not always poor solution but the imple-
mentation of one solution in disadvantageous environment. This situation is intended to fix 
with standardized solutions. 
 
Other significant factors considering the implementation of standardized solutions are - how 
and when information should optimally be gathered from locations to determine right solu-
tion. Those questions do not lie within the borders of this research but those factors may 
have significant value for utilization of this model under generation.       
5.4 Solutions from the perspective of site operations 
In this section, every source projects are briefly introduced and investigated. After inspec-
tion, occurred issues are compared and analyzed to obtain comprehension of nature and 
prevalence of problems – does these problems emerge frequently and from project to project 
or only seldom and in specific circumstances. However, due to dynamic nature of construc-
tion production, possibility to locate and document every single issue, delay and interruption 
would not be realistic at the moment. Thus, the results from site investigations should not be 
considered as all-embracing survey of production problems, but rather as survey of issues 
that could have been detected and documented.  
5.4.1 Project I 
This project is already completed. Project was quite small with 19 apartments, but schedule 
of project was however remarkably tight. Exploration of this project is carried out by in-
specting the logbook that site manager kept during renovation phase. It is not usual to get 
this comprehensive diary about issues of construction site. Generally, issues are rather han-
dled with improvisational manners without any documentation or inform to other actors or 
supervisors. Usually announcement to others are done if problem could not be fixed imme-
diately. These procedures complicate monitoring of errors, since many issues remains only 
to certain people awareness. Thus, it is hard to accurately determine how many times certain 




Documented deviations of project I emerged on quite wide range. These deviations are di-
vided in 14 different categories and numbered by appearance of issues in Table 5. As Table 
5 shows most of the deviations concerned logistics, site´s courses of action, incomplete tasks, 
planning of operations and materials. Typical issues also emerged such as fragile condition 
of existing ducts, need to reconsider routes of sewer pipes and inefficient communication 
system (how to reach necessary actors).   
 
Table 5 Deviations and problems of project I 
 
 
Notable issues concerning planning of operations was that the requisite information was 
missing to design workable operation plans. Documented issues were phrased such as “in-
stallers need more detailed task descriptions”, “tasks should be determined for apartments” 
and “routes for sewer and water pipes should be considered better”. Some of incomplete 
task are consequences of inadequate information as only half are known. Simplified exam-
ple could be situation where plumber know that sewer pipe should be routed to a kitchen. 
But, what he is not so sure about is where sink accurately locates and is there some limiting 
features concerning the horizontal route of sewer pipe. Without better information, 
plumber deduce the location of sink and assume that there are no obstacles on a route and 
complete the task effectively and move on to another task. With good luck plumber´s as-
sumptions turn out be right and harms such as rework are avoided. Unfortunately, this is 
not always the case and rework is required to fix the sewer route. 
 
Issues concerning site´s courses of action reflect somehow unorganized performing. Ac-
cording to documented notions, it seems that operations are not defined or unified. There-
fore, how certain operation is accomplished is rather in the author´s hands. Also, remits of 
different actors were not determined or shared clearly. In these circumstances, quality of 
performance depends majorly on actor’s expertise and know-how. This kind of operating is 
not absolutely doomed to failure but it is very badly scalable. Reactive operating is hard to 
standardize.  
5.4.2 Project II 
The second source project is also completed. This project contained three apartment houses 
with 80 apartments and schedule was relatively tight. Some documentations concerning de-
viations and problems of this project also exits (recorded by site management), but not as 
Category number
Logistics 7
Site´s courses of action 11
Communication 2
Features of old building 4
Residents´ own renovations 2
Inoperable tools 3
incomplete tasks 10







detailed as in project I. Progression of this project were also tracked on the spot during ren-
ovation phase.   
 
Notable main issues of this project were huge amount of undetermined work, large WIP 
inventory and variability in operations and materials. These factors are likely to make con-
trolling of project burdensome. Structure of operating was not either that organized. Many 
procedures, to overcome obstacles, were created in situ as problems emerged. 
 
Valuable, location specific information was not either gathered beforehand as much as it 
would have been possible. Gathering of information was not usually initiated until the need 
for information was noticed. Therefore, lot of time were consumed by information search-
ing during renovation phase. That time was taken off from managing and decision making. 
Also, vast amount of accumulated information was silent data, as it was mainly docu-
mented only in certain actors´ heads and notes. Information did not flow efficiently be-
tween people involved. In this case, the absence of necessary actor could create void of in-
formation that might complicate decision-making since requisite information is not availa-
ble as needed.  
 
By investigating building service plans, it can be noted that some building service routes 
from original plans were also modified. Horizontal main line of waterpipes in one build-
ing’s basement required totally new route for lack of space in planned route. Also, some 
horizontal routes required little modification in apartments. However, the situation with 
routes in apartments were somehow eased by the fact that apartments on top of another, 
were generally copies of each other. Thus, as the new workable operation solution was 
concluded, it was relatively easy to copy from apartment to apartment.  
 
Some problems were caused by individual features of apartments. As more detailed exam-
ples, certain location of exhaust valve or order of household appliances in kitchen required 
some specific measures. Typical issues with location of exhaust valve emerged if valve 
was on the way of new electricity routes or new ceiling. In latter case the vale should be 
relocated either under or to the ceiling. Recurring issues with horizontal routing of sewer 
pipe in kitchen was the situation, where between vertical sewer line and sink, there was 
heavy household appliance such as oven, dishwasher or refrigerator with no ground clear-
ance. In these cases, sewer pipe´s horizontal route could not be in lower plinth of kitchen 
cabinets, but the route should be drilled in the floor, under the appliances. These methods 
are examples of solutions that are considered to be standardized for wider use. 
 
Most typical issues, concerning condition and space of old ducts, could not be avoided nei-
ther in this project. Several existing ducts, which were intended to utilize for vertical sewer 
lines, were too tight for accomplish installing works of sewer pipe and fire seals as 
planned. Inadequate cross-section of ducts forced management to find out the measures 
which would enable the installation works reasonably. The invented method demanded 
collaboration of different subcontractors to succeed. Also, narrow partition walls (uninten-
tional perforations during demolition works) and exceptional structure of intermediate 
floors caused extra work which effects multiplied along the project. Above mentioned is-
sues are good examples of undetermined but still existing work that have impacts to previ-




Distribution of documented deviations and problems in project II are presented in Table 6. 
Considerable notion is fewer number of documented issues compared to project I. How-
ever, these observations in project II are much more comprehensive than some of project´s 
I observations which were quite detailed and accurate. From Table 6 it can be noticed that 
highest number of problems emerged also in planning of operations. Next most issues 
come up with communication, customer´s changes and old structures of building.  
 
Table 6 Deviations and problems of project II 
 
 
Remarks raised from issues concerning planning of operations included notions of quality 
of plans made by general contractor, since they contained some contradictions and pure er-
rors, ambiguity in operations, since different actors did not share always common compre-
hension about content of work and methods, and how certain tasks should be determined 
on certain location. Performing on site included lot of reactive features. From distribution 
of problems, it could be deduced that in bigger projects, meaning of communication and 
customer´s changes receive significant role. Unique wishes of customers generate variabil-
ity to processes in larger scale. This increased variability may complicate the production. 
As bigger project generally requires more actors, communication gets also more compli-
cated, since sharing of important information could not be done by one phone call any-
more.  
5.4.3 Project III 
Third source project is still in construction phase during this research. Project contains six 
buildings with 91 apartments and moderate schedule. Exploration of this project is exe-
cuted by inspecting reports of management and plans. Management have documented 
problems on quite detailed level if compared to project II.  
 
Problems in this project was majorly concentrated on areas of technical solutions and rout-
ings (Table 7). Familiar problem in project II with sewer routing and household appliances 
in kitchen was also mentioned in documents. Several problems also occurred due to unique 
plans of customers. These unique plans caused a need to reconsider the building service 
routes and thus, variability to operations. However, even originally planned routes required 
re-design. As plans of project III were investigate, it seemed like practical feasibility of 
plans were not considered profoundly enough. These issues generated huge amount of 
planning for site management, during renovation phase. 
Category number
Logistics 3
Site´s courses of action 4
Communication 5
Features of old building 4
Residents´ own renovations 0
Inoperable tools 1
incomplete tasks 1








Two possible conclusion could be deduced from the documented problems and Table 7, 
first the reliability of plans was erratic and second, forthcoming possible troubles was not 
detected or managed effectively beforehand. One thought rises, as if this common situation 
have caused problems in projects before, could communication and shared experiences be-
tween projects hinder occurrence of these already faced issues? However, as evidenced in 
the documents and likewise in project II, workable solutions were distributed to wider use 
inside this project, since they were found. This procedure could be somehow presumed as a 
preliminary stage of solution standardization. The apparent shortage still seems to be the 
isolated nature of project since partly same issues are faced from project to project and 
methods to overcome these issues are invented all over again, although workable solution 
might already exist.   
Table 7 Deviations and problems of project III 
 
 
Planning during renovation phase consumes lots of time and energy of managers and ac-
tors. Since, operating on site is not accomplishing the plans, but rather continuous stressful 
coping from trouble to trouble. In a longer run, chaotic environment like that may decrease 
person ability to act effectively or even reasonably. This usually causes regression of de-
cision-making and judgement.  
5.4.4 Project IV 
Renovation phase of source project IV began during this research. Intention was to take nine 
apartments under more accurate and detailed inspection and monitor the progression of these 
nine apartments in real time. In this case, observations were not based majorly on reports 
done by management, but more on researcher’s findings on field. Thus, it was possible to 
obtain different premise to gather data compared to other source projects.  
 
Before the actual renovation works on field began, current plans were investigated and ana-
lyzed to constitute idea of forthcoming operations, but also to detect possible errors from 
plans. Then, assumption operation solutions were determined to each apartment, based on 
the plans, since there was no option to visit in each apartment before the renovation phase to 
carry out some substantial checks concerning the operation solutions.  
 
Several contradictions and awkward procedures were detected from plans beforehand. It 
seemed like practicality of planned operation solutions were not every time thought through. 
Category number
Logistics 0
Site´s courses of action 5
Communication 0
Features of old building 8
Residents´ own renovations 0
Inoperable tools 0
incomplete tasks 0







Moreover, even totally unfit methods/routes were proposed in the plans. Such mode of action 
raises the question – what would designer do if he cannot find reasonable solution to a prob-
lem. As leaving the situation open is not an option, would he rather just draw route which 
cannot be accomplished in practice to get the plans ´finished´. If this kind of unworkable 
solutions are not mentioned in plans, it is first, other stakeholders task to detect these errors, 
and second, find out other workable solution to overcome the issue and continue the process.  
 
Only one of these nine apartments was possible to produce basically by plans. In other eight 
apartments, original plans required reconsidering. In all, eleven deviations occurred concern-
ing original plans. The size and significance of emerged issues varied, but every issue re-
quired effort of management to be solved. These problems could roughly be split in two 
categories – plans that were simply impossible to carry out and unpractical plans that should 
have been replaced with more workable solution. 
 
Three out of eleven deviations were impracticable. Most significant issue concerned one 
vertical water line. For lack of space, the horizontal routing and distribution was not possible 
to adapt in practice, while on paper it was. Although the alternative solution (utilizing one 
vertical water line for two bathrooms and one kitchen per one floor) was found relatively 
quick, this issue prevented operating for several hours and new solution changed content of 
earlier planned work. Thus, single error in significant part of plans may interfere process 
notably in wider perspective. Issue with household appliance on the way of sewer pipe in 
kitchen also occurred in one apartment, but this time problems were avoided because of early 
reaction. Above mentioned situation, could be considered as first deliberate and successful 
implementation of solution raised from previously detected problem (project II and project 
III) during this research. 
 
Other seven deviation from original plans were caused by laborious and unaesthetic solu-
tions that could be replaced by lighter solutions with fewer tasks and better aesthetic results. 
These situations considered mostly how new water pipes should be routed from bathroom´s 
ceiling to a sink. Two proposed `bulk` solutions were replaced with four lighter (considering 
number of different tasks) and more suitable solutions. To improve productivity, poor prac-
tices should be replaced with more effective ones. However, to approve the functionality of 
substitutive solutions, information provided by plans alone may not be enough. Usually more 
detailed and location specific information should be gained to guarantee the of functionality 
of new solutions.   
 
In this project, also one issue could only be noticed after demolition works as one existing 
ventilation sewer pipe was in contact with wall of duct which prevented cutting of pipe with 
proper tool. Problem was not that massive, but it interrupted works since demolition worker 
did not know how to act in this situation, neither site management could not provide imme-
diate solution. As solution for this problem was pronounced (erasing two brick behind the 
pipe) progression of process continued. However, that solution generated some extra work 
since by erasing these bricks, wall of bedroom was also pierced and that required to be han-
dled too. This example demonstrates well, how easily need for extra work emerges in pipe 
renovation projects. This complicates up front allocation of resources, since amount of work 
may increase during operating phase. Although, occurred tasks would not be that hard or 
complicated, there might not be resources to execute them immediately as buffers of labor 




Other notable issue emerged as picture and text part of bathroom description created by gen-
eral contractor contained pure contradiction. Because of this, end result was wrong and cor-
rection of situation required at least two days’ rework. This example demonstrates how er-
roneous descriptions or plans may generate extra or rework.  
5.4.5 Comparison and summary of projects 
In this section, observations and insights from projects are compared and summarized. First 
notion considers implemented sources of data – how documents, created by site manage-
ment, should be concerned. As earlier mentioned, these documents provide only one per-
spective to approach the case. As these documentations are carried out by humans, subjective 
considerations (what issue or deviation is significant enough to be documented) are evident. 
For example, for project II Table 8 shows no problems with routings, but on-site observa-
tions reveal that routing problems occurred. It could be assumed, that occasional problem 
with horizontal sewer pipe routing here and there were not worth to mention for management 
in project II, unlike in project III. So, number zero on certain category on table, does not 
directly mean that certain problem is totally absent. It is also possible that some issues are 
not simply detected or taken into account.  
 
However, site management´s documents reveal something about the nature of the problems 
at site. In projects I and II, most problems were experienced to accumulate in field of oper-
ation planning. In short, management felt they are lacking requisite information to provide 
better guidance for labor. This issue is congruent with Siikanen´s (2011) claim that task level 
direction is the weakest segment of production management. This problem could be consid-
ered somehow as double-barreled. First, actors on site do not have enough locations specific 
information to determine which operations should be carried out and second, the ability to 
utilize different solutions is mainly based on actor’s own know-how. Site manager or in-
staller is either aware of certain possible methods to tackle obstacles, or not. If not, manage-
ment of one project is forced to come up with workable solution. As emerged issues/devia-
tions and invented solutions are very poorly documented or distributed, these cases and so-
lutions may remain as intangible asset and silent information for certain involved actors. Not 
as intangible asset of company that actors present. If, let´s say, important actor someday 
leaves a company, he/she will sweep away all invented solutions and methods with him, and 
represented company might lose most of acquired knowledge. Hence, new successor should 
begin to scrape up these solutions for him all over again. By experience, every actor may, or 
may not, learn their own tricks. This leaves production rely on individuals rather than strat-
egy or system. One company should gather and uphold emerging practical manners, then  
orientate its staff to utilize them. In this manner, dispersions between actors know how could 




Table 8 Documented issues from three source projects. Most present categories are highlighted with 
red and three next present with green. 
 
 
What comes to a project III biggest trouble category – routings, it could be deduced that 
better up front inspecting of different potential scenarios with workable solutions, may 
have eased the situation with routing problems. It could be thought that planning of opera-
tions has quite direct link to routing issues, since issues with routing are basically results 
from lacking workable solution in certain case. And vice versa, if workable solution is 
available, problems with routings could be basically avoided.   
 
If other notable categories from Table 8, such as changes of customer and features of old 
building, are regarded main issue seems to be majorly related to a management of variabil-
ity. These factors have effects on operational level – what should be done or which tasks 
should be carried out? Variability on tasks at certain location might not interfere operating 
of labor per se, if installers only know which tasks are needed. The problems seem to occur 
more on management level, since system with variable outcomes is harder to monitor and 
control. Management seems to struggle with determining varying tasks for certain location. 
For example, in project II, two kitchen furniture were demolished and disposed of, even 
though the furniture were intended to be installed back. Wrong task was executed in wrong 
location. Confusion takes place more easily if manners are not systematic. Other factor 
causing variability on tasks emerges if offsets at certain location do not match with as-
sumed ones. Thus, the compilation of required tasks (solution) should be reconsidered. 
Once again, variability of operating appears and probability of errors increases.  
 
For the deviations in assumptions, theme of anticipation becomes relevant. As project faces 
different unpleasant surprises causing variability to processes, question is – how many of 
these surprises were truly unexpected and how many of these could have been detected and 
handled properly in advance? If every problem is required to escalate before action, the 
risk is that suddenly there are more issues on a table than system can handle. That proce-
dure could be considered reactive. Other approach could be proactive procedure, where po-
tential risks are attempted to sift as soon as possible to understand which factors may gen-
erate troubles i.e. variability to process. Thus, number of truly unexpected surprises, that 
tends to confuse performance of site, could have been decreased.  
 
Category Project I Project II Project III
Logistics 7 3 0
Site´s courses of action 11 4 5
Communication 2 5 0
Features of old building 4 4 8
Residents´ own renovations 2 0 0
Inoperable tools 3 1 0
incomplete tasks 10 1 0
Planning of operations 20 13 3
Routings 2 0 13
Materials 8 0 1
labor resources 3 3 0
customer´s changes 2 5 10
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Feature of undetermined work also interfered performing on sites. Since so much 
work/tasks were not literally determined (only on some actors’ minds), several interde-
pendent challenges emerged. Undetermined and abstract entities may be difficult to per-
ceive. Undetermined tasks are difficult to schedule and allocate for labor. Progression of 
undetermined tasks is hard to monitor and control. Risk to forget some tasks may be more 
likely if the tasks are not determined. Performnce at site seems to be memory based indeed.  
5.5 Detected solutions and tasks 
This section presents the detected operation solutions and involved tasks. During investiga-
tion phase of case projects, in all 58 different solutions (presented in appendices) were lo-
cated and determined. Different operation solutions were detected from case projects by ob-
serving how different sites accomplished operations in different circumstances, for example 
how new building service systems were routed to one kitchen. First, task was to itemize 
performed operations and then divide them to separate operation solutions. During this pro-
cess, one main matter to consider was the boundaries of separate solutions –  where one 
operation solution ends and another begins. The configuration of solutions is presented in 
next chapter. 
 
Relatively large number of different solutions could be explained because several solutions 
are location specific. Solutions demonstrates how different building service systems are im-
ported to apartments and what different tasks are operated in apartments. For example, one 
solution demonstrates how vertical sewer line is imported to apartment and other solution 
demonstrates how sewer is routed from line to a kitchen. Solutions were divided in four 




• Electricity & Data 
• Ventilation 
 
Distribution of solutions is presented in Table 9. Like table shows, solutions were distributed 
quite evenly on first three elements. Ventilation contains clearly least solutions. However, 
these solutions considering electricity & data are considerably smaller as entity (number of 
different tasks) compared for instance to solutions among sewer element. How these differ-
ent solutions are defined and constructed is concerned in next chapter. 
 
Table 9 Solutions divided in separate elements 
 
 
Number of located and determined task was in turn 89. The tasks were divided in eleven 
separate categories as Table 10 shows. Tasks are categorized by the nature of work descrip-
tion. Some of tasks are directly linked to a certain element, like many tasks in routing & 
installation category, but also many tasks are independent from any element i.e. these tasks 
occur in several solutions and elements. At this stage, tasks are not either directed or cate-
gorized to specific actors such as tasks of plumber and tasks of demolition man. Task are 
rather identified and gathered. Hereby it is possible to observe the content of one solution in 
Element Electricity & Data Sewer Water Ventilation Sum.
Number of different solution 18 14 19 7 58
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task point of view as well as compare two different solution in terms of tasks. This elabora-
tion is executed in next chapter. 
 




As the second phase of the research is finished and utilitarian solutions and actual task are 
determined, it is possible start to generate standardized operation solution model – the new 
construction of this research (Figure 19). 
 
 
Figure 19 Structure and progression of the research 
  
  
















6 Construction of solution model 
In this chapter the constructed model is presented. Principles of model are conducted by 
concerning theoretical and practical factors explored in chapters 3 and 4 to gain more holistic 
perspective of construction production. Also, objectives that are intended to obtain via stand-
ardized operation solution model are presented in this chapter.  
6.1 Principles of solution model 
In this section, the principles of operational model are introduced. First, the basics for which 
the model is based on is introduced. Then the configuration of solutions is demonstrated. 
6.1.1 Basics of the solution model 
By determining more accurately - what should be done and where it should be done, opera-
tional performance could be improved and that way productivity of assemblers could be 
enhanced in pipe renovation projects. –  Koskela and Koskenvesa (2003) demonstrate pro-
duction planning issues concentrating in too uncritical comprehension of general schedule, 
inaccurate task descriptions and ineffective production control methods which do not focus 
on root causes of problems, as these root causes may derive project to state where production 
is managed unsystematically and according to a situation. Koskela and Koskenvesa (2003) 
claims that before mentioned situation may also lead to a point where decision making is left 
for separate work groups. As a result of this, productivity decreases inevitably (Koskela and 
Koskenvesa, 2003). After reviewing construction production from theoretical and practical 
perspectives, the issue that is intended to be solved concerns poor production information.    
 
More accurate planning could provide benefits on several areas. Increased reliability of plans 
and proper production strategy tends to enhance subcontractors attitude for certain project, 
which could be manifested as better providing of resources to the project and more cooper-
ative behavior (Sacks and Harel, 2006; Bertelsen and Sacks, 2007). Loosemore (2011 p. 
257) claims that more precise plans and effective information distribution should increase 
productivity of subcontractors as well. It could be assumed that uncertainty in dynamic en-
vironment full of variability partly prevents productive performing. If plans are received 
viable and reliable, plans might also be utilized more and production may become more 
efficient. Matter of reliability and viability are emphasized as Bertelsen and Koskela (2004 
p. 7) express that generally operational plans are based on idealized and simplified assump-
tions which do not reflect reality and hereby provides rather insufficient information and 
poorly practicable solutions.   
 
How the solution model is constructed will be discussed next. Like, Sacks (2016) demon-
strated in PPO model, process and operation flows should be separated from each other and 
to gain more prominent improving in production, perspective should be process oriented. 
Thus, this model strives to create certain kind of link between process and tasks, in which 
information is in the main part. Simplistically demonstrated, one location represents a prod-
uct and thus the location is an object of process. To produce a product, specific tasks should 
be executed. These tasks are structured and organized by operation solutions. The con-
structed model clearly utilizes work breakdown structure (WBS) features (Norman, Broth-
erton and Shelly, 2008), especially concerning the structure of model. To perceive the pro-
cess for one location better, the tasks are connected for certain solutions to provide clarity 
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and structure as well as to facilitate the operational planning of one location. Figure 20 pre-
sent the architecture of operational model.  
 
Although Sacks´s (2016) PPO model provided relevant frames to consider the construction 
production, it does not take a stand on the information segment, which raised up to be an 
issue in empirical observation. Model in Figure 20 could make it easier to understand how 
general contractor and sub-contractors perceive the pipe renovation project. General con-
tractor interest should be in process/locations area and subcontractor interests more on op-
eration/tasks area. However, as observations in chapter 4 indicate, the operational contents 
are hardly considered (there are no determined tasks in ´operations´ area), which leaves sub-
contractors in quite awkward position.  
 
 
Figure 20 Architecture of operational model 
 
As basics of operational model are now introduced, next intention is to open solutions more. 
Next section discusses, how solutions should be constructed, and what factors may have 
influences to solutions.  
6.1.2 Configuration of solutions 
Different solutions are gathered by monitoring how different projects, in last chapter, solved 
the problems concerning the installing and routings. Thereby, these solutions are already 
found to be workable in practice. However, contents or boundaries of these solution are not 
investigated yet precisely. To provide better information about work and tasks, configura-
tions of solutions should be understood better.   
 
Basically, we have a need that should be fulfilled. In this context, it could be thought that 
these needs are concerning earlier presented elements including sewer, water, electricity & 
data and ventilation and three different factors (wishes of customer, regulations and features 
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of building) producing major impacts to certain need. To fulfill the need, there should be 
solutions. Different solutions should provide answer to a question – how certain need is 
fulfilled, in other words, how certain operation is carried out. Figure 21 demonstrates this 
interaction between needs and solutions. This interaction produces certain border conditions 
for one solution since these factors mainly determines the desired end results of process. For 
example, customer likes to determine the location of sink in kitchen. So, the sewer pipe 
should be routed to sink. However, exiting building determines abundantly where sewers are 
reasonable to place, like where is enough space. In addition to this, regulations determine 
how certain structures could be modified and what requirements certain structures should 
fulfil, for example fire classifications. Pointedly, one or more solutions determines how the 
sewer is eventually routed to the kitchens sink and which tasks should be accomplished to 
enable this.   
 
 
Figure 21 Influences for one solution 
 
Naturally next question is - what are the demanded tasks? In this context, it is considered 
that one solution activates particular tasks in conceptual ´ task space´, demonstrated in Figure 
22. However, in this research idea is to examine what kind of task combinations certain 
solutions activates. Also, may certain extra demands of location activate more tasks. For 
example, if ostensibly the same solution is implemented in different locations, is there vari-
ation in implemented tasks, and if there is, how much variation occur in task entities. It could 
be also possible, that in favorable circumstances some tasks are not even necessary to oper-
ate. More accurate answers to these questions should be gained after validation phase, where 





Figure 22 Red line demonstrates the idea of which tasks certain solution activates in `task space` 
 
Definition for solution is – method to fulfill operation. One solution answer to a question – 
how operation is done. Operation in turn presents – what should be done. As a practical 
example, operation – horizontal sewer pipe from vertical line to a kitchen sink (what), solu-
tion – route for horizontal sewer pipe is drilled in the floor (how). As answer to a question – 
how, changes substantially, other solution takes place. This is also border between two stand-
ardized solutions – same operation is executed differently because of varying conditions at 
different locations e.g. two kitchens. At this stage, solution also reveals which tasks it con-
tains, but descriptions for tasks are not inside the frame of this research, since main focus is 
in standardizing the solution.  
6.1.3 Objectives of model 
In this section, objectives of constructed model are demonstrated. Intention is to answer the 
question – what is strived to achieve with this model?  
 
First, let´s observe the process model of target company. Process model of Fira Palvelut is 
presented in Figure 23. Model is very installer-oriented as it states – to achieve good produc-
tivity, all requisite information and materials should be provided for installer timely. Idea 
seems to be that, if operational preconditions are not in order for installers, there is no pre-
requisite for effective operating and hence, for good productivity. The four distinct factors 
of model providing effective work of labor are right information concerning the tasks, func-
tional location based schedule, effective quality assurance and workable logistics. In this 
context, one objective of solution model is –  generate frame and basis to be able to create 
task descriptions. With this constructed solution model, it is possible to derive task from 
need, i.e. the model creates bridge between need and task (Figure 24). Every task is under 
one solution and every solution is under certain location. In turn, every location contains its 
own needs. With this model, every task has its own `address`–  where each task belongs. 
This feature of ´address of tasks´ could be utilized and improved further in future. From this 
point of view, contribution of research is allocated to arrow number one (Figure 23) - factor 





Figure 23 Process model of Fira Palvelut 
 
 
Figure 24 Solution model could create connection between need and task 
 
On the other hand, as tasks of operations are determined by standardized solutions, it could 
be more sensibly to allocate resources, for both –  general contractor and subcontractors. By 
determining only required result of processes, the actual content of work would be hard to 
perceive. Plainly, the solution model should convert imprecise information to operation 
plans. Ideally, these plans should reflect the content and amount of work.   
 
As it is possible to do same thing in many ways, one objective is to pinpoint the most prac-
tical and effective solutions to accomplish operations. For instance, two different solutions 
may lead to the same result. However, the content of these two solutions may vary on number 
of tasks, difficulty of tasks and the impact of one task to another task. Therefore, operations 
could be done either easy or hard way. As Koskenvesa (2011 p. 138) demonstrates, in con-
struction projects, skillful and professional actors are needed and their experience should be 
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exploited. Thus, as workable solution occurs in pipe renovation site, solution should be doc-
umented and shared with other projects for utilization. The ´islands of information´  (Dave 
et al., 2008) as phenomenon seems to reign between different project groups, since infor-
mation does not flow sensibly between different projects. Information and practical know-
how seems to conduct majorly through people, as actors shift to new projects with new pro-
ject groups. Such distribution of information does not compute, since it is slow and some 
actors may not reach the information. With this model, workable solutions could be shared 
with wider group of people. 
 
Final, and maybe the most significant contribution of this model associates with management 
of variability. As observations in previous chapters indicate, it is variability in processes that 
causes vast amount of issues and waste in production. In pipe renovation context, it would 
be rather misleading to talk about elimination of variability. Control of variability would 
express better the situation. More precisely, in pipe renovation project, it is hard to eliminate 
several sources of variability, since the environment where operation takes place (building) 
already exists and its certain features may not be affected directly. However, the methods 
for managing different situations could be standardized i.e. controlled. As Modig and Åhl-
ström (2013 p. 142) express it, by standardizing common methods, variability in how we do 
things, could be decreased. Thus, as solutions are standardized, certain situations are carried 
out with predetermined solutions. Therefore, one thing could not be done in many ways 
anymore.  
6.2 Construction of solution model for the test project 
In this research, standardized solutions encompass mainly operations in apartment´s other 
rooms than bathroom. Argument for this procedure is that in bath rooms processes are de-
termined and refined comparatively further than in other rooms. Operations in other rooms, 
such as in kitchen, vestibule and living room, are quite vaguely determined. Therefore, these 
locations of apartment tend to be in blind spot for operating during renovation phase. Since 
solutions and tasks are not determined for these rooms/locations, efficient production may 
remain uncertain. Without determination of tasks total amount of work in certain apartment 
is rather assumed.  
 
The current state of mind assumes that rooms of different apartments on top of each other 
are basically the same, like copies of each other that could be treated with same solutions. In 
2-dimensional architect pictures level, different apartments may even look like duplicates. 
However, the real situation in apartments may diverge enough from preliminary assumptions 
to make assumed solution impractical. As these problems occur during the renovation phase, 
management have to react and cope these issues. This problem solving during renovation 
phase consumes lots of time and energy of management and therefore also causes waste. 
One way to consider perspective of site management is presented in Figure 25. Site manager 
should control the process per plans. As situations, do not responds to the plans, issue has 
emerged and site manager should solve it. During the issue, operating usually interrupts and 
waste begin to accumulate as couple actors are thinking and others are waiting. After indef-
inite time, problem is hopefully solved and operating shall continue. Example was somehow 
caricatured, but the point was that reactive procedures may increase waste. And on the other 
hand, even somewhat simple situations may turn into a problem if situations are not consid-
ered/planned enough (in this context, solutions are not determined). If management´s day at 
site is consisting more on solving unexpected situations (reactive) than implementing plans 
(proactive), one reason seems to be in inadequate opearation planning. Either plans do not 
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provide enough information, or plans do not even exist. Thus, standardized operational so-
lution model aspires to provide more plans to act proactively and decrease need to solve 
problems reactively.   
 
 
Figure 25 Perspective of management in pipe renovation site 
  
6.2.1 Standardized solutions for the test project 
In constructive research approach, the constructed method should be tested in practice. In 
this research the testing takes place in actual pipe renovation project. The target project con-
tains 16 apartments. Other features of building are introduced more precisely in next chapter 
as purpose of this section is to demonstrate the process of solution determination. Intention 
is to present how information, to determine appropriate solutions for particular locations, 
was collected. The collection of data was three-stage process (Figure 26) wherein the am-
biguous data was strived to convert to more explicit information.  
 
 
Figure 26 Data collection process to determine operation solutions 
 
In first phase, project plans and building service plans were investigated. Practicality of plans 
and potential problematics were localized and elaborated. Based on these plans, first initial 
solutions were determined for each location. Underlining word initial, since all requisite lo-
cation specific information concerning feasibility of solutions could not be obtained from 
these plans.  
 
In second phase, each apartment was explored on the spot before renovation phase. This 
procedure enabled three-dimensional real time review of locations. As apartments were able 
to be visited, features of them were discovered more precisely, like order of furniture and 
appliances and locations of exhaust valves and sinks. Only conditions inside structures re-
mained as mystery until demolition works began. Especially the question, which plans in 
first phase left open were checked on visits. Based on this information, most of solutions 
were able to be determined. However, questions that required customer´s special plans, like 




As majority of operation solutions were determined, requisite tasks were allocated for each 
solution. Hereby, first actual versions of standardized operation solutions were generated.  
 
In third phase, as the `final` plans, approved by customers, were official, the rest solutions 
could be determined and tasks for them as well. Hence, the first attempt to determine oper-
ations, at other rooms than bath room, by predetermined solutions was done.   
6.2.2 Evaluation of standardized solutions 
As requisite information of locations was gathered, the workable solutions were determined 
for each apartment. The compilation of solutions for certain location was produced from 
earlier defined solutions, from source projects in chapter four. Also, needed tasks were allo-
cated under standardized solutions. In this section, the solutions implemented in test project 
are analyzed. Intention is to observe how many different solutions were needed to accom-
plish operations considering each element - how frequently certain solution was required? 
As earlier mentioned, operations for bath rooms are neglected in this context. The loca-




• Living rooms 
• Bed rooms 
• Partly bath rooms (if routes go through it) 
 
In all, 27 different standardized solutions were determined for 16 apartments (Table 11). 
Thus, almost half of predetermined solutions (58) were applicable in these locations. Most 
different solutions were determined for electricity & data element and least for ventilation. 
Next, selected standardized solutions are presented, as well as incidence of each solution.  
 
Table 11 Number of different standardized solutions determined for test project divide by elements 
 
 
First, Table 12 presents selected solutions concerning element electricity and data. Table 
also demonstrates incidence of each solution. Averagely, each apartment contains nine dif-
ferent solution for electricity & data works. Each solution is connected for certain location, 
which in this context are different rooms of apartment. Thus, each solution determines, how 
required operations are accomplished in particular locations (rooms). For example, operation 
concerning electricity & data in vestibule is to route electric wires from switchboard to a 
ceiling of bath room. The operation is carried out with one or several solutions presented in 
Table 12. In test project, most commonly used solution seems to be no. 2 ` Electric wires at 
ceiling boundary in plastic casing` (used 28 times) as solution no. 8 `Lifting of electricity 
wires behind cabinet` should be used only five times. Other solutions seem to incidence 
quite evenly from ten to nineteen times. However, validation phase in test project evidences 
how these solutions are implemented in practice.  
 
Element Electricity & Data Sewer Water Ventilation Sum.
Number of different solution 10 6 8 3 27
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Table 12 Selected standardized solutions and incidence of them for electricity & data 
 
 
Second element under evaluation is sewer. The selected solutions and incidences are pre-
sented in Table 13. As table shows, the most commonly used solution is no. 5 ` Sewer branch-
ing at basement level` with 16 utilization times. In turn, solution no. 3 `Diagonal diamond 
drilling into a ceiling of lower apartment´s bathroom` should be used only one time. Notable 
is that, operations concerning sewers should be carried out with quite few solutions, but 




Table 13 Selected standardized solutions and incidence of them for sewer 
 
 
Third observed element is water. For water, there is not any remarkable peak of one partic-
ular solution (Table 14). Utilization has distributed quite evenly on most commonly used 
solutions. But, like for sewer, there are also need for some separate solutions including no. 
4 ` Water pipes in floor casting of bathroom ` and no. 7 `Branching of water pipes in ceiling` 




1 Shifting of switchboard 10
2 Electric wires at ceiling boundary in plastic casing 28
3 Electric wires at floor limit in plastic casing 13
4 Electric wires at upper plinth of cabinet 18
5 Electric wires through wall 12
6 Electric wires in ceiling 19
7 Electric wires at lower plinth of cabinet 11
8 Lifting of electricity wires behind cabinet 5
9 Lifting of electricity wires in plastic casing 16




1 Existing duct 8
2 Branch from vertical line 3
3
Diagonal diamond drilling into a ceiling of lower 
apartment´s bathroom 1
4 Sewer branching in ceiling of lower room 2
5 Sewer branching at basement level 16




Table 14 Selected standardized solutions and incidence of them for water 
 
 
Fourth, and final element under evaluation is ventilation. As Table 15 approves, ventilation 
could be considered as the smallest element.  Maybe for that reason, role of ventilation 
tends to gain less attention during renovation phase. Therefore, ventilation may cause prob-
lems since its requirements are left to be considered last, when different options to act are 
usually already declined. If requirements of ventilation are sufficiently considered before-
hand, some redundant issues could be avoided. In test project, ventilation operations 
should be carried out with three different solutions (Table 15).    
 
Table 15 Selected standardized solutions and incidence of them for ventilation 
 
 
Test project´s solutions with involved tasks are presented in appendices. As total, 248 solu-
tions were determined for locations of the test project and third phase of the research is fin-
ished. Next step of research is validation phase, in which constructed method is tested in 
practice (Figure 27). 
 
 




1 New duct 9
2 Branch from vertical line 8
3 Water pipes at lower plinth of cabinet 7
4 Water pipes in floor casting of bathroom 1
5 Lifting of water pipes at casing structure 2
6 Branching of water pipes on wall 8
7 Branching of water pipes in ceiling 1




1 Reorganization of ventilation ducts 7
2 Renewing of exhaust valve 14




7 Model validation through implementation 
In this chapter, major theme is implementation of constructed solution model in practice. 
Observed outcomes and insights during validation phase are also presented and evaluated. 
First, the test project is introduced more precisely, as well as implemented methods to meas-
ure and analyze functionality of solution model.  
7.1 Introduction of target project 
In this section, project, target building and its features are introduced. Building under pipe 
renovation is apartment house constructed in 1970. The building contains three floors and 
four stairwells. At base floor, there are 20 garages and pipe channel. New horizontal sewer 
and water main lines are placed in pipe channel to replace the old ones. 16 apartments are at 
first and second floors. Frame of a building is casted in situ. In apartments, building service 
system is majorly embedded in structures. Building contains natural ventilation and ventila-
tion ducts are implemented with prefabricated concrete flue elements (four ducts per flue 
element. Old vertical sewer lines also locate in these ducts.  
 
This project focuses on renovation of bathrooms, toilets and building service systems. Also, 
some modification works are executed in common spaces such as pool department. Every 
bathroom and toilet will be renovated. Water and sewer systems will be renewed as vertical 
sewer lines are replaced in already existing ducts but vertical water pipe lines are shifted into 
new locations (new ducts will be built). Also, plot interfaces will be renewed. Exhaust valves 
will be renewed and some ventilation ducts must be rearranged. Electric and telecommuni-
cations systems are renewed and routes utilizes the new water pipe ducts/routes as much as 
possible. In kitchens, electricity of stoves is renewed with new three-phase electricity supply 
and one extra supply is provided to kitchen. 
 
Essential aspect considering the operational planning is that the apartments on top of each 
other are not identical. Thus, the requirements and border conditions should be considered 
more carefully than usually in apartment houses, where same layout is repeated from floor 
to floor. In this building, certain similarities are shared rather between apartments at same 
floor.  
 
The schedule concerning the renovation works of apartments is planned in a way that works 
starts in first eight apartments in week 33 and in last eight apartments works starts after three 
weeks (in week 36). Originally each apartment has eight weeks’ lead-time, so the renovation 
phase of apartments should take at most 11 weeks.  
7.2 Methods 
The progression of renovation phase is observed on the spot. In this situation, this should be 
the most effective and reliable method to gather data and monitor research subject. Features 
under monitoring are: 
• Reliability of operation solution – Are predetermined standardized operation solu-
tions including tasks feasible in practice or should other solutions be used instead? 
• Completion of tasks – When predetermined tasks are accomplished? 
• Problems with planning of operations – Do operational plans face changes, what kind 
of and why? 




Intention is to explore effects of standardized solutions to production. The hypothesis is – 
issues concerning planning of operations should not emerge barely at all in locations where 
standardized operational solutions are determined. This means that management should not 
struggle with question - how operations are fulfilled in certain locations during renovation 
phase. Possible scenario to cause variability to content of solutions could be factors inside 
the structures, which cannot be find out beforehand. Therefore, these factors may change the 
assumptions on which certain standardized solution is based. Other possible scenario for 
variability could be the erroneous assumptions of location´s features. 
 
Progression of production is monitored by tracking the completion of tasks of standardized 
solutions. Completed tasks are reviewed weekly in every apartment. With current methods 
and resources, monitoring of separate task (used time or work realizer) is not possible. State 
of site and occurred problems are observed and documented on the spot three to five times 
per week. One question before validation phase is – do emerged problems during renovation 
phase distribute differently, compared to projects in chapter 4, as solutions for operations are 
determined beforehand? After renovation phase of apartments is ended and requisite data 
gathered, outcomes of test project could be analyzed and discussed.  
7.3 Implementation 
This section demonstrates how solution model is implemented in test project. Reasonable 
utilization of information, provided by the constructed solution model, requires close collab-
oration with site management, since site management is decision making organ at operative 
level. This collaborative procedure is typical in constructive research approach (Lukka, 
2001) 
 
As site management coordinates production on pipe renovation site, question is – how infor-
mation provided by standardized solutions could assist site management in decision making 
and production management, to ensure efficient production on site. Figure 28 demonstrates 
the process considering the utilization of solution model between different actors. First, re-
searcher gather information about locations. After that, researcher selects usable standard-
ized solution/solutions for location. Aforementioned procedure creates direct information 
for planning of operations. That information is shared with site management, who could 
utilize it in production management. Finally, installers actualize the plans, i.e. carry out the 
tasks. If this chain function correctly on every stage and between every actor, problems con-
cerning operations itself (unworkable solutions and task on certain location) should not 
emerge during production process. On the other hand, if some stage is accomplished incor-
rectly or chain of collaboration and communication between actors breaks down in any stage, 
negative impacts may occur at the latest in operating stage. For example, if observation of 
location is done inadequately, probability that unworkable solution is selected increases. If, 
solution is workable, but information distribution is dysfunctional, the right tasks may not 





Figure 28 Implementation of model on site 
     
Observations in chapter 4 indicates that Stage I and Stage II (Figure 28) has been left for less 
attention. This may cause problems at operating stage. Without requisite information, man-
agement´s capability to select practical solutions is difficult. This lack of information seems 
to cause unnecessary hullabaloo in production, on other words waste and decrease of produc-
tivity.  
 
In test project, selected standardized solutions and task were scrutinized with site manage-
ment, before renovation phase. Solutions and involved tasks were sorted apartment specifi-
cally. These lists with solutions and tasks were divided into each apartment for everyone to 
see. In addition to this, for each solution list there was also building service plans where 
most significant and exceptional notions were marked, such as standardized solutions for 
sewer and water. Site management also possessed these documents in site office. With this 
procedure, intention was to prevent concentration information in site office and distribute 
information wider on site. Moreover, as information is distributed also to locations, need to 
memorize special cases diminish and information is not relying only on certain actors’ 
memory. 
 
Apartment specific lists also revealed the amount of work for each apartment. The differ-
ences between amount of task were considerable. Apartments with higher workload, even 
59 different tasks were determined. Apartment with lower workload, included only about 27 
different tasks. Thus, it could be roughly evaluated that some apartment requires double 
amount of work compared to some other. If operating in other rooms than bathrooms is not 
determined, and if work contents of apartments could vary as much as presented, it should 
not be surprise that planning of operations may cause issues, like source projects indicate. 
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7.4 Results  
In this section, results of testing phase are presented. After that, the results are analyzed and 
discussed.  
 
First findings concern monitoring of test project and data collecting. As pipe renovation site 
is dynamic production environment, monitoring of site raised certain problems. Activities 
on site are distributed on wide area – something is going on somewhere, all the time. As 
monitoring of operations and outcomes is mostly based on sensory impression, several cases 
and issues may pass unnoticed. In other words, if you are not concretely on the spot when 
something happens, it could be hard to document these cases correctly afterwards. On the 
other hand, as several operations are not determined or standardized, monitoring or sched-
uling these operations is awkward indeed. For these reasons, it is challenging to measure 
more detailed factors at pipe renovation site.  
 
During validation phase, one new solution was identified and utilized on site. This example 
illustrates, why this constructed model should be flexible, in terms of evolving, to respond 
to dynamic production environment. In this solution, existing electricity routes inside struc-
ture were utilized. Therefore, making new electricity routes were not necessary at certain 
locations and therefore, some of predetermined solutions were redundant. This option re-
duced amount of needed work.  However, problem with this new solution is that utility of it 
is basically impossible to determine beforehand, without trying. Thus, relying only on this 
new solution is uncertain. Therefore, also alternative solutions should be determined, which 
could be rejected, if existing electricity routes are exploitable.  
 
Otherwise, predetermined operation solutions were majorly correct. In three cases, existing 
vertical sewer line was in different location (duct) than plans presented. As earlier assumed, 
these cases were in category – issues inside structures, which are rather awkward to detect 
beforehand. However, although the sewers lied in different locations than assumed, the 
standardized solutions remained the same. The location for tasks only shifted (tasks allocated 
to kitchen shifted to toilet). Only one out of 248 predetermined standardized solution was 
replaced to another. In one kitchen, new exhaust valve was attached to upper plinth of 
kitchen cabinet instead of modified cabinet door, where old valve originally lied. 
 
In all, 642 predetermined tasks were completed in nine weeks. Figure 29 present the distri-
bution of tasks per one apartment. The varying in number of tasks is majorly caused by extra 
toilets in certain apartment, that involves certain operations (tasks). Basically, apartments 
without separate toilets contained less locations (products), and therefore also fewer tasks. 
Other factor decreasing the number of tasks was customers´ own kitchen renovations, im-
plemented after pipe renovation project. On the other hand, common factor increasing num-





Figure 29 Distribution of completed tasks per apartments 
 
In Figure 30, number of accomplished tasks per one week is presented. First perception is a 
relatively large number of accomplished tasks, that have not been clearly determined earlier. 
That amount of tasks have been carried out somehow more or less unsystematically and 
without scheduling, as focus has been majorly in production of bathrooms. It is 
unquestionably true that bathrooms contains more work than other rooms of apartment. But 
as results show, the amount of work in other rooms is nonetheless prominent, as well as 
varying demand of different solutions. Neglegting this segment of work may and will casue 
issues for production as chapter 4 reveals.  
 
 
Figure 30 Distribution of completed tasks per week 
 
Figure 31 presents distribution of task per week separated for each apartment. Considering 
the task peaks on weeks 3 and 6 the major reason seems to be the completion of several 
electricity & data tasks, which are relatively lighter, smaller and faster to carry out than 
several other tasks. Otherwise, number of weekly accomplished tasks is quite steady and 
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regular. However, these charts do not reveal the amount of completed work in bathrooms, 
nor in common spaces such as basement, pipe channel or garages.  
 
As Figure 31 shows, completion of predetermined tasks took approximately six weeks, re-
gardless of the number of determined tasks. The other rooms of apartments completed 
mainly at the same time with bathrooms, although the amount of work was smaller in other 
rooms. Possible reasons for this is discussed in next section.  
 
What comes to reliability of predetermined tasks, 9 tasks out of 642 were replaced to more 
workable tasks. In these cases, perforation of wall or duct was carried out with diamond 
drilling instead of conventional drilling, or upper plinth of cabinets was perforated, not re-
moved and finally, one task `ceiling` was missing for one toilet (apartment D13). After all, 
based on this data, reliability and accuracy of standardized solutions and involved tasks 
could be claimed to be quite high. 
 
 
Figure 31 Number completed task per each week and apartment. 
 
What comes to an emerged problems and issues of production in the test project, the most 
frequent problems occurred in category ` incomplete tasks` (Table 16). Other prevalent issues 
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emerged still in communication at site and planning of operations. This observation of 
emerged deviations concerns whole project, not only locations where standardized solutions 
were determined. For example, most problems concerning planning of operations emerged 
in bathrooms. However, as Table 16 presents, problems with routings were quite well tack-
led. But, it could be considered that the issues shifted one step further – to incomplete tasks. 
This outcome was somehow predictable, since this constructed solution model does not 
cover the task descriptions (instructions for certain task). In other words, although the tasks 
were determined for certain standardized solution, the accomplishment of tasks were not 
described unambiguously. Problems with incomplete tasks are also connected to communi-
cation issues at site as well, since, site management gave the task descriptions for labor ver-
bally. 
   
Table 16 Deviations and problems of test project 
 
7.5 Discussion 
In this section, the obtained results from testing phase are analyzed and discussed. As a first 
deduction based on the data, it could be stated that standardized solutions are quite reliable 
and workable in practice. However, attention should be drawn to implementation of the con-
structed model. 
 
In test project, information of constructed model was mainly used to locate awkward spots 
of production, as well as places that contains potential risks to process. Therefore, issues 
concerning routings were avoided in locations where standardized solutions were deter-
mined beforehand. Due to this, operation planning during renovation phase were reduced 
significantly. However, planning of operations remained still as an issue in locations that 
standardized solutions did not cover.  
 
As model was mainly utilized to clarify forthcoming demands of locations, by predetermin-
ing the solutions for each location, solution model´s other significant informative advantage 
– determined tasks – were not utilized as effectively as constructed model could have af-
forded. Operating in locations, where solutions were determined, could have been scheduled 
more profoundly, since the actual tasks were determined by standardized solutions. Produc-
tion was managed with rather traditional manners. The prominent difference in production 
management was that the solutions for operations were considered and selected more accu-
rately and beforehand. Reasonable task scheduling have been awkward before, since tasks 
Category number
Logistics 2
Site´s courses of action 4
Communication 11
Features of old building 9
Residents´ own renovations 0
Inoperable tools 1
incomplete tasks 13







in other locations than bathrooms have not been determined on as accurate and detailed level. 
The ´ parts´(tasks) of which the task schedule consists of, have been missing. By standardized 
solutions, the required tasks for certain operation are revealed. The advantage that deter-
mined tasks provide for task scheduling, could be elaborated further in future. Interesting 
question is –   how determined tasks could be converted to a task schedule (Figure 32)? To 
gain success in task scheduling, the development may require even more and closer collab-
oration with site management.  
 
 
Figure 32 Future step to adapt schedule to standardized operation model 
 
The lack of functional task schedule for locations under standardized solutions may partly 
explain why apartments other locations were basically completed at the same time with bath-
rooms. Although, other locations contained fewer tasks than bathrooms. Resource allocation 
may be complicated without task schedule. Therefore, production of one apartment were 
implemented by same work force, i.e. production of bathrooms and other locations were not 
operated as simultaneous as it could have been possible, since there was no distinct resources 
for these locations. 
 
As results shows, the amount of work in apartment´s other rooms/locations than bathrooms 
is prominent enough to be concerned more systematically. By neglecting this segment of 
production, it might be almost impossible to improve operational performance and produc-
tivity in pipe renovation projects. 
 
If deviation of problems in Table 16 are considered, first notion is highest portion of incom-
plete tasks. The biggest single factor for high amount of incomplete, or wrongly accom-
plished tasks, may be the absence of task descriptions – the directions that demonstrates how 
certain task should be carried out. That strongly indicate to findings of Siikanen (2009). 
However, to conclude the problem of missing task descriptions, the solution should be ap-
proached systematically, step by step. To be able to provide the task descriptions for install-
ers/work force, the task should be determined first. No task – no task description. The stand-
ardized solutions decrease the variability in processes by controlling amount of possible so-
lutions to operate. The task descriptions might decrease variability in processes even more 
by determining unambiguously –  how certain task should be completed. However, the first 
requirement for task descriptions is that the standardized solutions are reliable and functional 
in practice. Thus, standardized solutions could provide solid foundation for task descriptions.  
 
Other considerable sources of problems in test project were still planning of operations and 
site communication. Also, inadequate labor resources interfered effective performing on site. 
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These factors may somehow be connected to each other. Issues concerning planning of op-
erations still manifests as inaccurate and unworkable scheduling of tasks and operating based 
improvisation. Possible reason for these manners may be the lack of requisite information. 
Controlling unsystematic process is awkward and misunderstandings between different 
groups are probable. This may partly explain the issues concerning communication. On the 
other hand, lack of suitable task schedule may complicate resource allocation. For the ab-
sence of unambiguous information, resource allocation might be based on experience and 
assumptions. As discussed, expressing the one real problem is not that obvious, since many 
factors are connected and interdepend.  
 
In future, constructed solution model has potential for development and expansion as Figure 
33 demonstrates. As Standardized solutions are now determined and tested, natural step for-
ward would be addition of task descriptions to a model. By that, even better control of vari-
ability in production processes could be obtained. Other possible improvements to the model 
would be addition of material information, quality requirements and realizer of task. This 
would create the model even more comprehensive and accurate in practice. In that case, the 
model could provide information with higher quality for pipe renovation production. 
 
 
Figure 33 Prospect for future to add task descriptions and other features to model 
 
At the moment, there might be no crucial reason why this constructed solution model could 
not be implemented in other locations as well. By defining the solutions and tasks correctly 
for other location, several other activities could be improved, such as scheduling and re-
source allocation. Since, after problems concerning routes of building service systems 
(which was the original problem of research) are somehow handled, next issues, and maybe 
even more substantial ones, seems to concern planning of task schedules, pacing of work 
and task level directions.  
 
As the testing and analyzing phase of research is completed, it is time to move to the final 




Figure 34 Structure and progression of the research 
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8 Conclusions  
Purpose of this research was to generate appropriate solution to tangible problem manifest-
ing as poor productivity of pipe renovation workers on renovation site. Main problem 
seemed to lie in challenging production environment, that complicated building service sys-
tem installation works by varying demands and features of building and apartments. As prob-
lems concerning renovation works were faced at site, the issue typically either interrupted or 
delayed the operating. Therefore, intention was to gather and compile effective operation 
solutions to tackle these common and frequently emerging issues on pipe renovation site to 
enhance certain project´s problem solving capability by sharing these workable solutions on 
wider implementation. 
 
Pipe renovation site is indeed dynamic production environment that involves a lot of varia-
bility in processes. Thus, to facilitate the situation, decreasing and controlling variability in 
processes seemed to be relevant measure to improve performance at site and in this manner, 
increase productivity in pipe renovation project.   
 
Constructed model comprises operation solutions with required tasks for common needs of 
customer in pipe renovation project. Operation solutions covers basically needs concerning 
apartments other locations/rooms than bathroom. Solutions demonstrates how certain oper-
ation is completed and which tasks this operation solution requires. In this manner, forth-
coming operations could be determined beforehand (before renovation phase), or, if unex-
pected issue occur during operating, workable solution may be found from standardized op-
eration solution model in short order. These manners should decrease site management´s 
need for operation planning during renovation phase as well as ease the problem solving.  
 
As results shows, selecting of appropriate standardized operation solution for certain element 
and location succeeded quite well and unexpected issues concerning routing and installation 
works were also mainly avoided. So, positive signals for that part was perceived. However, 
research revealed other significant issues interfering production of pipe renovation project. 
 
Construction of new solution/model provided alternative way to observe the production in 
pipe renovation site. In this research, new constructed model permitted three separate aspect: 
 
1. Direct solutions for different issues concerning routing and installation works of 
building service systems in apartment level. 
2. Control of variability by determining what are the implemented manners to overcome 
obstacles. 
3. Model provided nomenclature, concepts and structure for production by determining 
the standardized operation solutions with involved tasks. 
 
Although, the aspect 1 might provide most direct and tangible facilitation for pipe renovation 
production by providing solutions for operation planning, the most significant contribution 
of model in broader perspective could be the structuring of model and determination of op-
eration solutions and tasks. As the operation solutions are rather location and situation spe-
cifics, the model and its structure itself is more generic. The model could be developed fur-
ther as well as adapt it to other locations as discussed earlier. The major issues hindering the 
efficient production in pipe renovation seems to be result of unsystematic production con-
trolling and high level of undefined operating.  
 76 
 
8.1 The objectives of the research and achievement of them 
As objectives of this research could be divided in two categories – first, find solution for 
prevailing issue and second, acquire broader comprehension of the topic, the research could 
consider to be succeed moderately. Research questions concerning operational characteris-
tics of pipe renovation and composition of solutions were concluded more explicitly, than 
question concerning other fundamental issues hindering operational performance at renova-
tion site and utilization of constructed model. Latter ones may require more elaboration. It 
could be thought that solving one problem disclosed other problems, that were in the shade 
of the original problem. On the other hand, this insight is a result as well, since more pro-
found understanding of the topic was objective of research, too. So, more open research 
question was somehow necessary for this research, since the nature of the problem was not 
that obvious in the very beginning.  
 
What comes to utilization of the solution model, the opportunities are still many. Although, 
the relevant implementation of the constructed model in test project was based on empirical 
and theoretical findings, the actual testing in practice provided more holistic perspective for 
the utilization of the model. This feature could be considered as one evident advantage of 
constructive research approach. On the other hand, before the use of constructed model could 
be extended further, the model should be tested to prove its reliability on its very basics. 
Otherwise the implementation and development of the model would be rather awkward. 
 
Solution oriented approach of research emphasized that, defining the current issue and state 
of company by objective investigation, is not enough. Research required active participation 
to project and field study, to gain more empirical comprehension of the topic. Concerning 
the outcomes of the research, active and observation based approach of topic may provide 
more realistic, but implicit appearance. Theoretical observation alone may create slightly 
ideal picture of topic. Certain issues (routing and installation) were somehow facilitated, but 
as the complex nature of construction production insist, more remarkable productivity im-
provements may ensue from sum of several factors. 
 
8.2 Critical evaluation of results and potential errors of research 
First, as earlier mentioned, complex production in dynamic environment may not be easiest 
object to measure. Since operating and actions on site were more or less undetermined, one 
significant task was to determine something, in order to measure it. In this research, the 
determined features were standardized solution with involved task and categories for 
emerged problems on sites. Therefore, results gained from research may remain somehow 
open for interpretation. Sampling for research could also considered to be relatively narrow 
for further conclusions. However, regarding the size and schedule of the research, these re-
sults may although be approximate. It should be noted that conclusions, drawn from the 
results, might vary depending on the interpreter. But on the other hand, phenomena in con-
struction production would not always be that obvious, as it first seems, as this research also 
indicates. As complex system is under observation, hasty conclusions may lead to astray. 
 
It should be noticed, that the constructed the model is nothing but alternative frame of refer-
ence to comprehend pipe renovation production. Question is not to prove that this model is 
only true way to improve productivity in pipe renovation projects. Anyway, significant ad-
vantage of the model that could be mentioned, is the construction process of the model, that 




For abovementioned reasons, this research should be viewed with sound criticism. However, 
concerning the objective of the research, the essential things are the positive signals – the 
constructed model somehow works in practice and seems to be quite reliable.    
8.3 Potentials for future research 
In a way, this research opened the game concerning the utilization of standardized solution 
model in pipe renovation context. Potential future aspects are many. Model could be devel-
oped further, for example towards task descriptions. The structure of model could be utilized 
in other locations or other fields of construction such as conventional renovation and new 
construction. Therefore, utility of the model could be tested in other locations, or fields as 
well. Other possibilities would be the transfer of model in digital platforms. Thus, features 
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Appendix 1. Initial sketches of constructed model. 5 pages. 
Appendix 2. Determined standardized solutions and illustrative photos. 8 pages. 
Appendix 3. Standardized solutions and involved tasks utilized in test project. 3 pages. 





Appendix 1: Initial sketches of constructed model 
 
 






































1 Existing duct (staircase)
2 New duct (staircase)
3 Existing duct (apartment)
4 New duct (apartment)
5 Branch from vertical line
6 Diagonal diamond drilling into a ceiling of lower 
apartment´s bathroom 
7 Sewer branching in ceiling of lower room
8 Sewer branching in floor casting
9 Sewer branching at basement level
10 Sewer pipe at lower plinth of cabinet
11 Horizontal route of sewer pipe drilled in floor
12 Sewer pipe at casing structure
13 Connection to existing ventilation sewer
14 New ventilation sewer
Ventilation
No. Solution
1 Renewing of exhaust valve
2 Shifting of exhaust valve
3 Extension of ventilation duct
4 Reorganization of ventilation ducts
5 Exhaust valve to upper plinth
6 Exhaust valve to ceiling
7 Exhaust valve attached to modified cabinet door







1 Existing duct (staircase)
2 New duct (staircase)
3 Existing duct (apartment)
4 New duct (apartment)
5 Branch from vertical line
6 Diagonal diamond drilling into a ceiling of lower 
apartment´s bathroom 
7 Branch from bathroom ceiling
8 Water pipes in floor casting of bathroom
9 Water pipes at lower plinth of cabinet
10 Horizontal route of water pipes drilled in floor
11 Water pipes at ceiling boundary in casing structure 
12 Lifting of water pipes at casing structure
13 Lifting of water pipes at duct
14 Lifting of water pipes behind cabinet
15 Vertical route of water pipe drilled in wall
16 Water pipe branching at basement level
17 Branching of water pipes in ceiling
18 Branching of water pipes on wall
19 Higher utilization of one vertical water line than 
originally planned







1 Shifting of switchboard
2 Electric wires at ceiling boundary in plastic casing 
3 Electric wires at ceiling boundary in casing structure 
4 Electric wires at new ceiling 
5 Electric wires at existing ceiling 
6 Electric wires at bath room ceiling 
7 Horizontal route of electric wires drilled in floor
8 Electric wires at upper plinth of cabinet
9 Electric wires inside cabinet
10 Electric wires in floor casting of bathroom
11 Electric wires at lower plinth of cabinet
12 Lifting of electric wires behind cabinet
13 Lifting of electric wires in plastic casing
14 Lifting route of wires drilled on bath room wall  
15 Lifting of electric wires at duct
16 Lifting of electric wires behind cabinet
17 Lifting of electric wires inside cabinet
18 Utilization of existing routes








Figure 36 Horizontal route of water pipes drilled in floor & Horizontal route of electric wires drilled in 
floor 
 




Figure 37 Water pipes at ceiling boundary in casing structure & Electric wires at ceiling boundary in 
casing structure & Shifting of exhaust valve 
 
 
Figure 38 Horizontal route of sewer pipe drilled in floor & Horizontal route of water pipes drilled in 
floor & Horizontal route of electric wires drilled in floor 
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Figure 39 Sewer branching in floor casting 
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Figure 40 Diagonal diamond drilling into a ceiling of lower apartment´s bathroom & Diagonal diamond 








Figure 41 Sewer branching at basement level & Sewer pipe at lower plinth of cabinet & Water pipe 
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Appendix 3: Standardized solutions and involved tasks uti-






1 Branch from vertical line





2 Sewer pipe at lower plinth of cabinet
Sewer routing
Sewer connection
Fitting of kitchen cabinets
Water sealing of cabinets (leak detection) 
3 Sewer branching at basement level (Toilet)





3 Sewer branching at basement level (Kitchen)





Fitting of kitchen cabinets
Sewer connection
Water sealing of cabinets (leak detection) 












Removing kitchen cabinets & appliances
Opening of duct
Demolition of old sewer line
Installation of new vertical sewer line












Demolition of floor tiling
Diamond drilling (vertical)
Installation of new vertical water pipe line




2 Branch from vertical line
Drilling perforation for water pipes
Routing of water pipes
Masonry 
3 Water pipes at lower plinth of cabinet
Routing of water pipes
Water connection
4 Water pipes in floor casting of bathroom
Drilling perforation for water pipes
Routing of water pipes
5 Lifting of water pipes at casing structure
Routing of water pipes
6 Branching of water pipes on wall
Surface installation of water pipes
Water connection
7 Branching of water pipes in ceiling
Water meters and stopcocks
Surface installation of water pipes
Branching of water pipes
Water connection
Ceiling works
8 Water pipe branching at basement level
Diamond drilling (vertical)
Routing of water pipes
Fire stopping
Water meters and stopcocks
Water connection










1 Shifting of switchboard
Shifting of switchboard
2 Electric wires at ceiling boundary in plastic casing 
Installation of plastic casing
Routing of electric wires
3 Electric wires at floor limit in plastic casing 
Installation of plastic casing
Routing of electric wires
4 Electric wires at upper plinth of cabinet
Removing plinth plate
Routing of electric wires
5 Electric wires through wall 
Drilling perforation for electric wires
Routing of electric wires
6 Electric wires in bathroom ceiling 
Routing of electric wires
7 Electric wires at lower plinth of cabinet
Routing of electric wires
8 Lifting of electricity wires behind cabinet
Modification of cabonet
Routing of electric wires
9 Lifting of electricity wires in plastic casing
Installation of plastic casing
Routing of electric wires
10 Lifting route of wires drilled on bath room wall  
Drilling of wall
Routing of electric wires
Element Solution Task
Ventilation
1 Reorganization of ventilation ducts
Demolition of old ventilation duct
Masonry
Diamond drilling (vertical)
Routing of ventilation duct
Installation of exhaust valve
2 Renewing of exhaust valve
Installation of exhaust valve
3 Valve attached to modified cabinet door
Modification of cabinet
Installation of exhaust valve
